RU62-11.D40

RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
JOINT USE BOARD

PHASE 1A — SLUDGE HANDLING AND
ULTRAVIOLET DISINFECTION
FACILITIES — 2008
CHANGE ORDER NO. 04

October 20, 2009

2761 Miles Rd. 8B
Albuguerque, NM 87111

MOLZEN-CORBIN

Fax 242-0673

& Associates




CHANGE ORDER

(Instructions on reverse side) No. 04

PROJECT:_Ruidoso-Ruidoso Downs Regional WWTP — Joint Use Board Phase 1A Sludge Handling and
Ultraviolet Disinfection Facilities - 2008

DATE OF ISSUANCE: October 20, 2009

EFFECTIVE DATE: Date Approved by NMED

OWNER: _Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JTUB)

OWNER’S CONTRACT NO.: _08-001

CONTRACTOR: Tatsch Construction, Inc.

ENGINEER: Molzen-Corbin & Associates

You are directed to make the following changes in the Contract Documents.

Description: Change Order includes Contractor’s Change Proposal Nos. 22, 23, 24, 25, 26, 27, 28, and 29,

as listed in Exhibit 1. Summary of Change Order No. 4 is included in Exhibit 1.

Reason for Change Order:_The reason for each change is included with each Change Proposal. Refer to

the attachments in Exhibit 2, Exhibit 3. Exhibit 4, Exhibit 5, Exhibit 6, Exhibit 7, Exhibit 8, and Exhibit 9.
Attachments (list documents supporting change): Reference Exhibits 1,2, 3,4, 5, 6, 7, 8. and 9.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

$_6.794.274.00

CHANGE IN CONTRACT TIMES:

Original Contract Times:
Substantial Completion: June 13, 2009

Ready for Final Payment: July 3, 2009
(days or dates)

Net changes from previous Change Orders No. 01 to No. 03

$_65,044.13

Net change from previous Change Orders No. 01 to No. 03

9

(days)

Contract Price prior to this Change Order:

$_6.859,318.13

Contract Times Prior to this Change Order:
Substantial Completion: June 22, 2009

Ready for Final Payment: July 12, 2009
(days or dates)

Net increase (deerease) of this Change Order:

$_48727.42

Net increase (deerease) of this Change Order:

63
(days)

Contract Price with all approved Change Orders:

$_6.908,045.55

Contract Times with all approved Change Orders:

Substantial Completion: August 24, 2009

Ready for Final Payment: September 13, 2009
(days or dates)

RECOMMENDED: APPROVED
MOLZEN-CORBIN & ASSOCIATES VILLAZ

7 A

ACCEPTED:

TATSCH NSTRUCTI ON j\g&%

By: By: 28
Engineer (ALW% Owner—Agent (Authorue lgmtur Comraclm (Authorized S]gnalmc)
Date: Date: /ﬂ %ﬁ Date:  Z-& 0¢7+. 2—907
APPROVED: APPROVED:

~Agent (Authorized Signature)

Byr///fé/r/f f

NEW MEXICQ ENVIRONMENT DEPT

Walter (Sandy) Edcns P. E:, Project Manager

Date: L/Z%ZJ;E Date: /7'5; (¥4

EICDC No. 1910-8-B (1990 Edition) CO-1

Prenared hv the Encineere Inint Contract Dacnimente Cammittes and endnread by The Acenriated Ganeral Cantractare nf Amorica

ST



EXHIBIT 1

SUMMARY OF
CHANGE ORDER NO. 4




RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP
PHASE 1A SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

CHANGE ORDER NO. 4

ltem/Description

CHANGES TO SCOPE OF WORK

CP No. 22 - Sludge Storage Area Paving

CP No. 23 - UV Structure Sidewalk

CP No. 24 - Replace Existing Washwater Line at Sludge Beds
CP No. 25 - 4" Plug Valve on GBT Inlet Line

CP No. 26 - Digester Cover Plates over Slide Gate Opening
CP No. 27 - Relocate One Propane Tank

CP No. 28 - Move Washwater Piping at GBT and BFP

CP No, 29 - Add Spray System to GBT Hopper

Total Changes

NET CHANGE TO CONTRACT PRICE
Original Contract Price {without NMGRT}
Change Order No. 1 Amount

Change Order No. 1 Contract Price

Change Order No. 2 Amount
Change Order No. 2 Contract Price

Change Order No. 3 Amount
Change Order No. 3 Contract Price

Change Order No. 4 Amount
Change Order No. 4 Contract Price

ORIGINAL CONTRACT TIME
Original Substantial Completion
Original Ready for Final Payment

CHANGE ORDER NO. 1 CONTRACT TIME

Change Order No. 1 Time Increase (calendar days)
Revised Substantial Completion

Revised Ready for Final Payment

CHANGE ORDER NO. 2 CONTRACT TIME

Change Order No. 2 Time Increase {calendar days}
Revised Substantial Completion

Revised Ready for Final Payment

CHANGE ORDER NQ. 3 CONTRACT TIME

Change Order No. 3 Time Increase {calendar days)
Revised Substantial Completion

Revised Ready for Final Payment

CHANGE ORDER NO. 4 CONTRACT TIME

Change Order No. 4 Time Increase {calendar days})
Revised Substantial Completion

Revised Ready for Final Payment

Additional
Contract Referto
Amount {w/o Tax) Time, days  Exhibit

S 17,980.62 7 2
3 1,278.56 y; 3
s 11,942.12 7 4
s - 1,447.73 3 5
$ 1,114.97 1 6
S 9,188.67 28 7
S 1,551.21 3 g
5 4,223.54 12 9
[ 48,727.42 63
) 6,794,274.00
S {22,505.16)
S 6,771,768.84
5 72,853.88
5 6,844,622.72
S 14,695.41
S 6,859,318.13
S 48,727.42
§ 6,908,045.55

June 13, 2009

July 3, 2009
7

lune 20, 2009
July 10, 2009

t]
June 20, 2009
July 10, 2609

2
June 22, 2009
July 12, 2009

63

August 24, 2009
September 13, 2009




EXHIBIT 2

CHANGE PROPOSAL NO. 22

INCLUDES:

1) Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED with Contractor’s Change Proposal
No. 22

2) NMED Pre-Approval Dated July 24, 2009

3) Village of Ruidoso Pre-Approval Dated July 21, 2009

4) Ruidoso Downs Pre-Approval Dated July 20, 2009




AngeICan1pos

To: richard.a.rogers@tatschconstruciton.com

«Ce: molzencorbin@windstream.net; Det Archuieta; RandallCamp@ruidoso-nm.gov;
cordpwd@zianet.com; williammorris@ruidosc-nm.gov; Sandy.Edens@state.nm.us;
BobbySnowden@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov

Subject: Ruidoso Phase 1A - Change Proposal 22 - Naotice to Proceed

Attachments: AR-M455N_20090720_072644.pdf; AR-M455N_20080720_072700,pdf

July 27, 2089

RE: Change Proposal 22 - Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion

of Sludge Storage Area
Notice to Proceed

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved Change Proposal No. 22 summarized in
the Contractor’s proposal dated July 17, 2009. By receipt of these pre-approvals, Tatsch
Construction is authorized to proceed with this change proposal for the amount of $17,986.62.
This additional work includes a time extension of seven (7) calendar days. This change
proposal will be added to the Contract by the Change Order provisions of the Contract
Documents and will be included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

JAngel Campos
Molzen-Corbin

————— Original Message-----
From: Edenslr, Walter, NMENY [mailto:Sandy. Edens@state nm.usj
Sent: Frilday, July 24, 2089 2:40 PM

To: Angel Campos
Subject: RE: Ruidosc Phase 1A - Engineer's Review and Request for Preapproval of CP#22

I concur.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5580 San Antonio NE

Albuquerque, NM 87189

505-222-9512

————— Original Message-----
From: Angel Campos [mailto:acampos@molzencorbin.com]
Sent: Monday, July 20, 2865 8:17 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; LisaSanchez@ruidoso-nm.gov;
williammorris@ruidoso-nm.gov; Edensdr, Walter, NMENV; BobbySnowden@ruidoso-nm.gov
Cc: Archuleta, Del; molzencorbin@windstream.net; John Tellez
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Subject: Ruidoso Phase 1A - Engineer’s Review and Reguest for Preapproval of CP#22

July 20, 2089

TO: Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 22
Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage

Area

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop inlet was removed
by the Contractor. Afterwards, Bobby Snowden, Plant Operator identified the need for
retaining the drop inlet to capture and return surface runoff from the sludge storage area to
the head of the treatment plant. The previous drop inlet location was changed to Tit the new
drainage and grading plan. In addition, the west portion of the sludge drainage area required
to be regraded to capture surface runoff in the new drop let. The area of the western
portion is approximately 353 square yards. The Contractor's price proposal is based on the
Engineer's grading plan of July 15, 2009 (copy attached).

The revised grading plan is to accommodate the new location of the

sludge storage area drop inlet.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materisals,

equipment required to complete the work. Asphalt removal costs equate to approximately $13
per cubic yard. The price proposal from the asphalt paving subcontractor at $18,32@ equates
to approximately $29 per cubic yard. The Contractor's price proposal is for a total amount

of $17,980.62. The price proposal includes the allowable Contractor markups. We find the
" price proposal reasonable for the scope of work. A time extension of seven (7) calendar days

is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. The Contractor requested an immediate reply to this price proposal in order to
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre-
approval by replying to this request. This additional work in the amount of

$17,980.62 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Seven (7) calendar days will be added to the Contract Time.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@nolzencorbin. com
(505) 242-5700

This inbound email has been scanned by the Messagelabs Email Security System.

'.Confidentiality Motice: This e-mail, including all attachments is for the sole use of the

intended recipient(s) and may contain confidential and privileged information. Any
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unauthorized review, use, discleosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient,
please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Messagelabs Email Security Systen.
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Angel Campos

From: Richard A.Rogers [richard.a.rogers@tatschconsiruction.comj
Sent: Friday, July 17, 2009 3:57 PM

= To: Angel Campaos

i Subject: Ruidoso 1A - Change Proposal #22 - Reiocate SD Inlet
Attachments: CP#22 - Relocate SD Inlet.pdf

Attached is our Change Proposal.

The short acceptance time is based upon our current schedule for performing the paving work
and the assumption that this work will be done without a second mobilization by our

subcontractor.

Richard A. Rogers, Vice President
Tatsch Construction, Inc.

208 Highway 186 West

Silver (City, NM 88061

wwi . Tatschfonstruction.com

Phone: 575-538-3704 ext.13

Fax: 575-538-2552




Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 & 074122

To:

RFP:

Description:

Excludes:

17-July-2009

Ange! Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

: Change Proposal No. 22

g 2086 Highway 180 West
1 Silver City, NM 88061

! 'ﬁg Phone: 575-538-3704  Fone 575-538-2552

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

15-Jul-09

www.tatschconsiruction.com

Relocate Sludge Storage Area Drop Inlet, regrade & pave portion of sludge storage area as per

drawing dated 15 July 2009.

General Work: Tatsch Construction Inc. 5,817.00
Bond Premium 17.981 M $6.00 107.89
Subcontract Bond Premium 10,320 M $25.00 258.00
Builders Risk Insurance 179.806 C $0.0873 1570
Owmer-Contractor Protective Insurance 17.981 M $0.7850 14.12
Subtotal 0,212.71
Fee 931.91
Subtotal 7,144.62
Subcontracts: Constructors, Inc. 10,320.00
Subtotal  10,320.00
Fee on Subconiracts 516.00
Subtotal 10,836.00
Total This Change Proposal $17,980.62

Adgditional contract lime in the amount of seven (7) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no lafer than 23 July 2009 and is thereafter withdrawn.

Submitted by:

Richard A. Rogers, Vice President




Tatsch Construction, Inc.

Estimate Details Report
Ruidoso 1A - Change Order

Page 1
7172009 3:37 P

Item Deoscription Location Takeolf Qty
CPit22
® unassigned *
2002.51 Asphialt Concrate Removal
care Minor Asphalt Conerete Ramoval 353.28
diea Asphall Dispesal Fee 29.44
disp Disposal of Asphalt Paving (14cy dump) 28,44
saw Saw Asphalt Pavements 125.971
Asphait Concrate Removal
38,48 Labor hours
3110 Equipmen! hours
2210.00 Mass Excavation
215 2-1/8cy Int 515 Loader (exe,} 29.44
Mass Excavalion
2,944 Labor hours
2.453 Eguipment hours
2229,00 Disposal of Mass Excav,
dua 14cy 10wh| Dump (disposal) 28.44
Disposa] of Mass Excav.
1.262 Laber nours
1.051 Equipment nours
2240.00 Structurat Excavat'n
bkhe 3/8ey Backhoe Slruct, Excav. 17511
Structural Excavat'n
1.001 Labor hours
6.834 Equipment hours
2241.00 Structural Bacldit
1515 2oy Loader 17.571
wi Water Truck 17.511
Structural Backiilt
1.042 Laber hours
0.87 Equipment hours
2243.00 Struct, Backiill Materfal
e Retrieve Stockpile Material 17,511

Sqvd

Cuvd
Cuvd

Lnft

Cuvd

Cuyd

Cuvd

cuydl

ey

cuyd

Lab
Eap
Qth
Lab

Eqp
Lab

Eqp
olh

Lab
Eqp

Lab
Eap

iab
Eqp

Lab

Sqp
Lab
Mat

Eqp

Lab
Eqp

W

99
]

Conversion

12.50000
15.00000
200000
14.00000
14.00000
31.25000
37.50000
1,500.00000

10.00000
12.00000

23,33333
28.00000

17.50000
2100000

23.23333
2B.00000
60.00000
20.00000
72.00000

46.86870
58.00000

Sqyd/mh
JqYdihr
Ton/CuYd
CuYdimh
CuYdrhr
LnFt/mh
LaFhr
LnFiBlad

Cuydimh
Cu¥dibr

Cuyd/mh
Cuydmr

Cu¥d/mh
Cuvdhr

cuydimh
clydfnr
cuydfmh
cuydiMGal
cuydihe

cuyd/mn
cuydfhr

Order Qty

28.28
23,55
58.88
418
4.18
4,03
336
0.08

2.84
245

126
.05

1.00
0,83

075
0.63
0.2¢%
o813
G.24

0.38
0.31

mh
fr
Ton
mh
hr
mh
hr
Blad

mh
hr

mh
ar

mh
hr

mh
hr
il
MEal
hr

mh

Unit Price

51.002
34.00
7.50
25.05
45.50
24.59

10.563
500.00

51.002
94.00

25.05
45,50

§0.08
§5.50

51,002
24.00
25.05

250
43.88

31.54
57.63

Amaount

1,441
2,214
442
105
190
99

as

42
2569

150
231

EQ
46
10&

a8
58

11

117

12
18




Tatsch Construction, Inc.

Estimate Details Report
Ruidoso 14 - Change Order

B

Page 2A
7/17/2009 3:37 PM

Item

2244.00
1000

275000
bh

2751.60
dp

hand
B15

wt

15087.06
0280
it

15786.00
tape

Deéci’lptlb’n '

Labor
Malerial
Subcontract

Description Lacation Takeoff Qty W% Conversion Order ity Unit Price Amount
Struct. Backii Material 30
0.38  Labor hours
0.313 Equipmenl hours
Dispose of Struet, Excav.
Excess Siruct. Mat Disposal 17,511 CuYd Lab [s] 23.33333 Cu¥dimh 0.75 mh 25,05 18
Eqp 0 ZB.00000  Cuvdmhr 0.83 hr 45.50 28
Ofspose of Struet, Excav. 47
0.780 Labor hours
0,83  Equipment hours
Excavate Uity Tranches
1/dcy Backhoe 8.722 Cu¥Yd Lab 10.00000 CuYdimh 0.37 mh 47.88 47
Egp 18.00000 Cuvdir 054 hr £5.50 30
Excavale Ulility Trenches I
0.972 Labor hours
0.540 Equipment haurs
Bacidiff Uiltity Trenches
Diesal Plate Compastor 8.8 Cuvd Lasb 4.00000 CuYgfmh 2.22 mh 24.59 55
Egp 4.72225 Cu'dibr 1.88 hr 17.83 34
Hand Bedding 0833 Cuvd Lab 125000 mhiCuYd .04 mh 25.504 24
Eap 0.8375G  hriCuyd 0.70 hr 13.15 9
2cy Loader 888 Cu¥d Lab 35.00000 CuYdimh 0.25 mh £1.002 12
Eqp 42.00000 Cu¥dihr 021 hr £2.500 13
‘Water Truck 8383 CuYd Lab 58,33333 Cuvdimh 0.15 mh 2505 4
Eqp 70.00000 CuYdihr 0,13 hr 40.63 3
Backfilf Utility Trenches 187
4.57  Laborhours
2,92 Eguipment hows
&".P.5. PVC Fipe
8" 5ch.40 PVC Pipe 20.00 LnFt  Mat 0 20.00 LnFt 2.87 57
£" PVC Pipe Installation 20.00 Inft Lab 4.21941 Inlvmh 474 mh 3589 169
Eqp 5000000  Intvhr 0.40 hr B6.463 27
6"LP.8. PVC Pipe 253
474  Labor hours
0.40  Equipment hours
Mechanical ldeniification
Magnetic Marker Tape 2000 LaFt  Oth 5 1,000,00000 LnFt/Rell 0.02 Rell 47.682 1
Mechanical Identification 7
™ unassigned © 5817
53.234 Labor hours
4110  Equipment hours
CP#2z 5,817
53.234 Laborhours
4110  Eguipment hours
Partial Totals

53.234 hrs

al!
38.10%
1.02%




Tatsch Construction, Inc,

Estimate Details Report
Ruidoso 74 - Change Order

Page 3A
FA1T/2G08 3:37 PN

Eguipment 2,998 2,988
Other 485 485
5,818
Partial Total

Partial Totails
41,100 hrs

5,818
5,818

51.53%

8.23%

100.08 100.60%




CONSTRUCTORS, INC

Dirt, Asphalt, Concrete, and Utilfies Constraotion
Aggregate and Asphalt Products

Proposal Submitted To: TATSCH CONSTRUCTION Job Name; PAVING
Atir: RICHARD ROGERS Place of Job WWTP - RUIDOSO, NM
Billing Address;] 208 HIGHWAY 180 WEST Architect or MOLZEN-CORBIN
Englineer:
City, State, Zip: SILVER CITY, NM 88061 Dale of Plans:
Phane #; 575-538-3704 X 13 Date of 17-Jul:08
Proposal;
) Special Nole /
Fax#. . 875-538.2552 Addencdum(s): NA
FURNISH LABOR, EQUIPMENT & MATERIALS 70 INSTALL 1270OF SUBGRADE PREF,
6" COMPACTED BASE COURSE, AND 3" OF HOT MIX ASPHALT TO NEW WASTE FOR $ 10,320.00

WATER TREATMENT PLANT PER PLANS AND SPECS SUBMITTED. CHANGE ORDER
T3 BCOPE OF WORK, ADDING 353 SY OF BASE & PAVE.

SALES TAX &/OR TESTING
PRICE EXCLUSIONS:

Wa Hereby Propose to'furnish iabor, malerials ang #quipment to complete he project in ducordance with above specifications, for the sum listest Above plus New Mexico Grass Recaipt
Tax, wih payment due upsn faceipi of invoice unless prior agreement has been mads, Any aliarations or deviations from Ihe shaove spetificalions involving axita cost will be axecuted
enly Upan wiliten oruer, and will become an extra, charge over and abave (he propossd ameunt above. IF payment is nol receivad wilhin 20 days feom dale of invaice,. intarast will be
charged a1 1 1/2% per monif of fraction of a moenth on the urpaid balance plus incidental collecion costs, Including atlomey foes. (As allowed Ly Nenw Mexico Staluta N.M.S.A

1978 Seclion 67-26-6). This proposal alse serves ag Ackrowledgment of Genstroctars' request jor the lecation of undsrground faclilies. Tha property osmer andior the Gensral
coniractor fs responsilia Tor fhe tocalion of such faciilias on private propefly. Gonsiructors, ine. is not respansitile for damages lo underground facillies which are not Ipcated andlar
mislocsled. Facilitiss ara dafined as canputer lines. telephone, pas, water, sawar, elsctric, sprinkler, of any other faeility installed by man.

Facilities shetl be marked prior 1e the baginning of Construttors, ic,'s work ort the project sife. If gilner parly commences legal actionto enforce its righls pursuant te Ihis agreement,
the prevailing party in the legal action shall ke sriiiad to recsver s reasonabla allomey’s fees and costs of litlgation telaling to the legai aclien, as determined BY a toun of cempstent

[agreements contingent upen sliikes, accidenis or deinys bayend sur contrel. Cramer 1o carry firs, tamatio

P T T U U T D IS T ATHOT R TT T e U LIg.. e AT s - !
according to standard praclices. Any siteration or deviallon frons abovn spacificalions invoiving axtra cosls i é .
il Lie sxacuied oy upen wrillan orders, and wil becoms an axia ¢harge over and sbove the sstimate, Alll  Aulhonzaed Signalura: [j g /
N é " TYLER DRAKULICH
Nele: This propossl may be withdiawrs by us if not accapled wilhin 45 days,

and other nacessary insurance  Our workers ara &ilty covered by viorker's compensalion insursite. Sea
 airs

draodilicnann hesk,

Acceptance of Proposal--The above prices, spacilications and & Jgnature'
condiliens are salisfaciory and are hareby accepted. You are :
auihorized to do Ihe work as-spesilied. Payment will be mads as ,
vullined above. Data Acoepted:;

3003 8. BOYD DR. - CARLSBAD, NM 88220 - PHONE (575) 885-8838 - FAX {575) B87-0896
3300 8. SUNSET AVE. - ROSWELL, NM 88203 - PHONE {575) 6221080 - FAX (575) 6241795
3320 N.ENTERPRISE DR. - HOBBS, NM 88240 - PHONE {575) 382-1193 - FAX {675) 392-2729

SERVING CHAVES, EDDY AND LEA COUNTIES
Website - www.ciconstructors.com




DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED., The Contractor requested an immediate reply to this price proposal in order to
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre-
approval by replying to this request. This additional work in the amount of

$17,986.62 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Seven (7) calendar days will be added to the Contract Time.

Please call me if you have any guestions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acamposfmolzencorbin. com
(585) 242-5760

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mall, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.

J

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient,
please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Messagelabs Email Security System.




Angel Campos

From: Randy Camp [RandaliCamp@ruidoso-nm.gov]

Sent: Tuesday, July 21, 2009 8:45 AM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of CP#22
Angel,

On behalf of the village of Ruidoso, I approve of this change order.
Randall Camp

public Works Director

village of Ruidoso

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com}

Sent: Monday, July 26, 2609 8:17 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; LisaSanchez@ruidoso-nm.gov;
williammorris@ruidoso-nm.gov; sandy.edens@state.nm.us; BobbySnowden@ruidoso-nm.gov
Cc: Del Archuleta; molzencorbin@windstream.net; John Tellez

Subject: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of

CP#22
July 20, 2009

T0: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruldeso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 22

Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage
Area

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop inlet was removed
by the Contractor. Afterwards, Bobby Snowden, Plant Operator identified the need for
retaining the drop inlet to capture and return surface runoff from the sludge storage area to
the head of the treatment plant. The previous drop inlet location was changed to fit the new
drainage and grading plan. In addition, the west portion of the sludge drainage area required
to be regraded to capture surface runoff in the new drop let. The area of the western
portion is approximately 353 square yards. The Contractor's price proposal is based on the
Engineer's grading plan of July 15, 2809 (copy attached). The revised grading plan is to
accommodate the new location of the sludge storage area drop inlet.

B. ENGINEFR'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. Asphalt removal costs eguate to approximately $13
per cubic yard. The price proposal from the asphalt paving subcontractor at $10,320 equates
to approximately $29 per cubic yard. The Contractor’s price proposal is for a total amount
of $17,980.62, The price proposal includes the allowable Contractor markups.

We find the price proposal reasonable for the scope of work. A time extension of seven (7)
calendar days is reguested by the Contractor.

€. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

‘DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. The Contractor requested an immediate reply to this price proposal in order to
prevent a second mobilization charge by the paving subcontractor. Please acknowledge pre-

1




approval by replying to this request. This additional work in the amount of $17,988.62 will
be added by Change Order to the Contract Documents after receipt of NMED approval.
Seven (7) calendar days will be added to the Contract Time.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. con
(585) 242-57@@




Angel Campos

From: Cleatus Richards [cordpwd@zianet.com]
‘Sent: Monday, July 20, 2009 8:58 A

—  Tao: Angel Campos _

-"""" Subject: Re: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of CP#22
Angel:

I have reviewed change proposal # 22 to Relocate Sludge Drop Inlet and regrade portion of
sludge storage area at aditional cost of $ 17,980.62 and add seven (7) calendar days to
contract time and hereby acknowledge my pre-approval of same.

Cleatus Richards

City of Ruidoso Downs

————— Original Message -----

From: “Angel Campos” <acampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zlanet.com>; <LisaSanchez@ruidoso-nm.gov>;
<williammorris@ruidoso-nm.gov>; <sandy.edens@state.nm.us>; <BobbySnowden@ruidoso-nm.gov>
Cc: "Del Archuleta" <darchuleta@molzencorbin.com>; <molzencorbinfwindstream.net>; "John
Tellez" <jtellez@molzencorbin.com>

Sent: Monday, July 20, 2009 8:16 AM

Subject: Ruidoso Phase 1A - Engineer's Review and Request for Preapproval of

CP#22

July 28, 2009

T0:  Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE:  Engineer's Review of Change Proposal No. 22
Relocate Sludge Storage Area Drop Inlet, Regrade and Pave Portion of Sludge Storage Area

A. SCOPE AND JUSTIFICATION: The sludge storage area surface runoff drop
inlet was removed by the Contractor. Afterwards, Bobby Snowden, Plant
Operator identified the need for retaining the drop inlet to capture and
return surface runoff from the sludge storage area to the head of the
treatment plant. The previous drop inlet location was changed to it the
new drainage and grading plan. In addition, the west portion of the sludge
drainage area required to be regraded to capture surface runoff in the new
drop let. The area of the wastern portion is approximately 353 square
yards. The Contractor's price proposal is based on the Engineer's grading
plan of July 15, 2009 (copy attached). The revised grading plan is to
accommodate the new location of the sludge storage area drop inlet.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all
labor, materials, equipment required to complete the work. Asphalt removal
costs equate to approximately $13 per cubic yard. The price proposal from
the asphalt paving subcontractor at $10,320 equates to approximately $29 per
cubic yard. The Contractor's price proposal is for a total amount of
$17,980.62. The price propesal includes the allowable Contractor markups.

-~ We find the price proposal reasonable for the scope of work. A time
extension of seven (7) calendar days 1s requested by the Contractor.




C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIROMMENT
DEPARTMENT: The Engineer is requesting pre-approval of this additional work
from the Owner and NMED, The Contractor requested an immediate reply to
this price proposal in order to prevent a second mobilization charge by the

/paving subcontractor. Please acknowledge pre-approval by replying to this

request. This additional work in the amount of $17,980.62 will be added by
Change Order to the Contract bDocuments after receipt of NMED approval.
Seven (7) calendar days will be added to the Contract Time.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acamposf@molzencorbin. com
{565) 242-5700




July 28, 2089

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downhs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 23
Sidewalk at UV Structure Area

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to
the UV Contrel Panel located at the NW corner of the structure. Presently the area is to be
filled with large rip-rap rock.

Access will not be very frequent and the sidewalk will make it easier for the Operators.
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate
easier access to the UV Control Panel. The attached drawing shows the limits of the
additional

18 linear feet of sidewalk.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment reguired to complete the placement of 72 square feet of sidewalk. The sidewalk
placement cost without Contractor markup is $15.44 per square foot. The Contractor's price
proposal is for a total amount of $1,278.56. The price proposal includes the allowable
Contractor markup. We fTind the price proposal reasonable for the scope of work. A time
extension of two (2) calendar days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

! DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner

and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of

$1,278.56 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Two (2) calendar days will be added to the Contract Time.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5760

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.




Confidentiality Notice: This e-mail,including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
‘unauthorized review,use,disclosure or distribution is prohibited unless specifically provided
. under the New Mexico Inspection of Public Records Act. If you are not the intended recipient,
- please contact the sender and destroy all coples of this message. -- This email has been
scanned by the MessageLabs Email Security System.




Tatsch Construction, Inc.

GENERAL CONTRACTORS

208 Highway 180 West
Sitver City, NM 88061

28-July-2009 www latschconsiruclion.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 23
Phase 1A - Sludge Handling and Ultraviolet Dislnfection Facllities

RFP: A.Campos e-nmail dated 28 July 2009
Description:  Provide additional sidewalis at UV Structure & Generator Pad as per hand sketch dated 27 Juiy 2009,

Exciudes:
General Work: Tatsch Construction Inc. 1,102.00
Bond Preminm 1279 M $6.00 7.67
Subeontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 12.786 C $0.0873 1.12 .
Owner-Contractor Protective Insurance 1.279 M $0.7850 ~ i.00
Subtotal L111.79
Fee 166.77
Subtotal 1,278.56
Subcontracts: (none) 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $1,278.56

Additional contract time in the amount of two (2) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 31 July 2008 and is thereafter withdrawn,

Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, inc.

Estimate Details Report
Ruidoso 1A - Change Order

Page 1
7/28/2009 9:18 AM

tem Description Loecation Takeo!f Qty
CP#23
" unassigned *
2234.00 Granular Sub-Slab Fill
abe Aggregate Base Course 3.04z
Granular Sub-Sfab Fif
2235.00 Fine Grade for Siabs
fg Fine Grade Slabs 100.00
gl Place Granular Fill 3.042
Fine Grade for Biabs
1.872 Labor hours
0.92 Eguipment hours
2251.00 Backfil Faclings
1000 Backhil and Compact Footings 0.26
Backli Foolings
007 Labor hours
0.042 Equipment hours
2255.00 Hand Exeavation
1000 Hand Excavation Q.714
Hand Excavation
2.50 Labor hours
2289.00 Dispose Excavated Maly
1000 Excess Fty. Malerial Disposal 0.45
Dispose Excavated Mat?
0.02 Labor hours
0.02 Enupment hours
Joi0.00 Concrele - Ready Mix
4002 4000ps: Concrete (Type 1) 1.84
load Short Load Delivery Charge 1.00
Cancrete - Roady Mix
3350.00 Slab on Grade Edge Forms
8 B Slzb Edge Forms 28.333
28d 2x8-RL Hem-Fir 44,00
slak 3/4"x 20" Square Stest Stakes 34.00
Sfab on Grade Edge Fanms
4.40 Lsber hours
3523.10 Crane Place Sidewalk
410 Crane Place 4" Sidewalks 1.91

Cu¥d

EqFt

Curd

Cuyd

Cuvd

Cu'rd

Cuyd
Load

SFCA

LnFt
Use

CuYd

hat

Lab

Bap
Lab

Eap

Lab
Egp

Lab

Lab
Eqp

Mat
futat

Lab
It
Mzt
Mat

Lasb

Eqp
on

W% Conversion

1,40000

96.50000
141.00000
325000
14.62500

3.87500
£.00000

3.50000

2333333
2B,00000

B.66E8T

750.00080
0 4.00000

{0.75000
3.75000

TensfCuyd

SgFtmhi
SgFthr
CuYd/mh
Curdr

Cuydimh
CuYdhihr

mh/Guyd

CuYdimh
Cuvdhr

SFCAMmMK

LnFMBF
Use/Each

CuYd/mh
Cuvdmr

Order Qty

4,28

1.04
0.7
0.94
o.21

G.07
C.04

250

0.02
0,02

1,91
1.00

4.40
29.33
0.06
8.50

2.54
0,51
1.91

Tens

n
hr
mh
hr

mh
br

mh

mh
hr

Cuvd
Load

mh
SFCA
MBF
Each

mh
hr
cuYd

Unit Price

18.00

29.221
29,60
33032
82.500

33.032
37,83

23,504

38.03
54.00

122.000
115,000

31.314
0.08
1,150.00
3.B5

34.502
138.083
0.30

Amount

T

30
1
31
13
85

L

59
59

-

2az
115
347

138

67

33
240

88
71




Tatsch Construction, Ine.

Estimate Details Report
Ruidoso 1A - Change Order

Fage 24
T/EB/2009 9:18 AM

tem

Dascripticn Location Takeoff Qby W% Conversiun Order Qty Unit Price Amount
Crane Place Sidewalk 159
2.54 Labor hours
6,51 Equipment hours
367010 Broom/Strilie Sidewlic
28 Broom Finish 28 sqit Sidewalks 28,00 SgFt Lab 20.93112 SgFtmh 134 mh 33192 44
Mat 28.00 SqFt 0.02 1
Oth 28.00 SgFt 0.01 0
95 Broom Firish 95 sgft Sidewalks 7200 Boft Lab 35.16898 SgFVmhb 1.8 mh 33.192 8
Wat 72.00 Sgft Q.02 1
Qth 72,00 SgFt 0.01 1
Broom/Strike Sidewltc 113
333 Laborhours
364000 Liquid SIb SealHard
£308 ASTM C-309 Curing Cempound 10000 SgFt Mat hlo 20000000 SeFtGal 055 Gat £.95 5
Qth 5,000.00000 SgFKLSum 0.02 LSum §0.00 1
Liquid S!b SealHard 5
* unassigned * 1162
14.83 Labor hours
1.484 Equipment hours
CP#23 7,102
14.83  Laber hours
1.484 Equipment fours
Partial Totals
“ef - rrDescrlption® T AMmount 4 Cits/Adds P Nét Afount; “Honirs” -C-Coist par Unit "% réent of Total
Laber 459 459 14.825 hrs 41,69%
Material 534 534 48.37%
Subcontract
Equipment 107 107 1.484 hrs 9.71%
Other 3 3 0.23%
1,103 1,103 108.00 100.00%

Partial Total

1,103
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AngelCampos

From: Edensdr, Walter, NMENV [Sandy.Edens@state.nm.us]
‘Sent: Tuesday, July 28, 2009 2:35 PM

To: Angel Campos

Subject: RE: Change Proposal #23 - Sidewalks @ UV & Generator

I concur in the change. Please advise anticipated completion date for the Tatsch Ph 1A,

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
556@ San Antonio NE

Albuguerque, NM 87169

505-222-9512

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Tuesday, July 28, 209 10:44 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; EdensJr,
Walter, NMENV

Cc: molzencorbin@windstream.net; Archuleta, Del

Subject: Change Proposal #23 - Sidewalks @ UV & Generator

July 28, 2609

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 23
Sidewalk at UV Structure Area

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to
the UV Control Panel located at the NW corner of the structure. Presently the area is to be
filled with large rip-rap rock.

Access will not be very frequent and the sidewalk will make it easier for the Operators.
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate
easier access to the UV Control Panel. The attached drawing shows the limits of the
additional

18 linear feet of sidewalk.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment reguired to complete the placement of 72 square feet of sidewalk. The sidewalk
placement cost without Contractor markup is $15.44 per square foot. The Contractor's price
proposal is for a total amount of $1,278.56. The price proposal includes the allowable
Contractor markup. We find the price proposal reasonable for the scope of work. A time
extension of two (2) calendar days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner

" and NMED. Please acknowledge pre-approval by replying to this request. This additional work

in the amount of




$1,278.56 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Two (2) calendar days will be added to the Contract Time.

Please call me i1f you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin, com
(505) 242-5700

This inbound email has been scanned by the Messagelabs Email Security System.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged informationh. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
provided under the New Mexico Inspection of Public Records Act. If you are not the intended
recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
‘unauthorized review,use,disclosure or distribution i1s prchibited unless specifically provided
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient,
please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Messagelabs Email Security System.




AngeICampos

From: Randy Gamp [RandallCamp@ruidoso-nm.gov]

‘Sent: Tuesday, July 28, 2009 1:21 PM

To: Angel Campos

Subject: RE: Change Proposal #23 - Sidewalks @ UV & Generator

On behalf of the Village of Ruidoso, I concur.
Randall Camp,

Public Works Director

Village of Ruidoso

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Tuesday, July 28, 2009 10:44 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov;
Sandy.Edens@state.nm.us

Cc: molzencorbin@windstream.net; Del Archuleta

Subject: Change Proposal #23 - Sidewalks @ UV & Generator

July 28, 2009

TO: Randall Camp, Village of Ruldoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 23
‘ Sidewalk at UV Structure Area

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to
the UV Control Panel located at the NW corner of the structure. Presently the area is to be
filled with large rip-rap rock. '

Access will not be very frequent and the sidewalk will make it easier for the Operators.
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate

easier access to the UV Control Panel.
The attached drawing shows the limits of the additional 18 linear feet of sidewalk.

B. ENGINEER'S COMMENTS: The Contractor’'s price proposal itemizes all labor, materials,
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk
placement cost without Contractor markup is

$15.44 per square foot. The Contractor's price proposal is for a total amount of $1,278.56.
The price proposal includes the allowable Contractor markup. We find the price proposal
reasonable for the scope of work. A time extension of two (2) calendar days is requested by

the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Ehgineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $1,278.56 will be added by Change Order to the Contract Documents after

receipt of NMED approval.
Two (2) calendar days will be added to the Contract Time.

please call me if you have any guestions regarding this communication.




Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
{505) 242-5700




Angel Campos

From: ‘ Cleatus Richards [cordpwd@zianet.com]
Sent: Tuesday, July 28, 2008 11:47 AM

.. To: Angel Campos

I~ Subject: Re: Change Proposal #23 - Sidewalks @ UV & Generator
Angel:

I have reviewed change proposal #23 to add sidewalks at the UV structure area at additional
cost of $ 1,278.56 and hereby acknowledge my pre approval of same.

Cleatus Richards

City of Ruidosc Downs

————— Original Message =-----

From: "Angel Campos" <acampos@molzencorbin.com>

To: <RanhdallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>;
<Sandy.Edens@state.nm.us> :

Cc: <molzencorbin@windstream.net>; "Pel Archuleta”

<darchuleta@molzencorbin.com»

Sent: Tuesday, July 28, 2009 18:43 AM

Subject: Change Proposal #23 - Sidewalks @ UV & Generator

July 28, 2009

TO:  Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 23
Sidewalk at UV Structure Area

A. SCOPE AND JUSTIFICATION: The plant operators have raised a concern regarding access to
the UV Control Panel located at the NW corner of the structure. Presently the area is to be
filled with large rip-rap rock.

Access will not be very frequent and the sidewalk will make it easier for the Operators.
Bobby Snowden, plant operator request for the Engineer to consider a sidewalk to accommodate
easier access to the UV Control Panel.

The attached drawing shows the limits of the additional 18 linear feet of sidewalk.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the placement of 72 square feet of sidewalk. The sidewalk
placement cost without Contractor markup is

$15.44 per square foot. The Contractor's price proposal is for a total amount of $1,278.56.
The price proposal includes the allowable Contractor markup. We find the price proposal
reasonable for the scope of work. A time extension of two (2) calendar days is requested by
the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT
DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $1,278.56 will be added by Change Order to the Contract Documents after

- receipt of NMED approval.
Two (2) calendar days will be added to the Contract Time.




RN —

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acamposf@molzencorbin, com

(505) 242-5700




EXHIBIT 4

CHANGE PROPOSAL NO. 24

INCLUDES:

1) Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED with Contractor’s Change Proposal
No. 24

2) NMED Pre-Approval Dated July 29, 2009
3) Village of Ruidoso Pre-Approval Dated July 29, 2009

4) Ruidoso Downs Pre-Approval Dated July 29, 2009




Angel Campos

To: Richard A.Rogers
Cc: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Sandy.Edens@state.nm.us;
williammorris@ruidoso-nm.gov, Del Archuleta; molzencorbin@windstream. net;

LisaSanchez@ruidoso-hm.gov
Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Notice to Proceed

Attachments: CP#24 - Replace Washwater Line.pdf

July 29, 2009

RE: Change Proposal 24 - Replace Existing Wash Water Line
Notice to Proceed

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved Change Proposal No. 24 summarized in
the Centractor's proposal dated July 29, 2009. By receipt of these pre-approvals, Tatsch
Construction is authorized to proceed with this change propesal for the amount of $11,942.12.
This additional work includes a time extension of seven (7) calendar days. This change
proposal will be added to the Contract by the Change Order provisions of the Contract
Documents and will be included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

_/Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700

————— Original Message-----

From: Edenslr, Walter, NMENV [mailto:Sandy.Edens@state.nm.us]

Sent: Wednesday, July 29, 2809 19:45 AM

To: Angel Campos; RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-
nm.gov; LisaSanchez@ruidoso-nm.gov

Cc: Del Archuleta; molzencorbin@windstream.net

Subject: RE: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

I concur in the change however I request a current status of funds remaining in the
contingency.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB

5508 San Antonioc NE

Albuguerque, NM 87189

5@5-222-9512

- Original Message-----

“From: Angel Campos [mailto:acampos@molzencorbin.com]
Sent: Wednesday, July 29, 2809 18:42 AM
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To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Edensdr, Walter, NMENV;
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov

Cc: Archuleta, Del; molzencorbin@windstream.net

Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

1

July 29, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
sandy Edens, New Mexico Environment Department

RE:  Engineer's Review of Change Proposal No. 24
Replace Existing 1-1/2" Washwater Piping at Sludge Beds

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the
south sludge beds is in very poor physical condition.

Per Bobby Snowden, plant operator, the existing washwater pipe is not reliable and should be
replaced. Bobby Snowden confirmed with Randall Camp, Public Works director that that section
of pipe should be replaced before the area is paved. The existing 1-1/2" PVC pipe will be
replaced with 2" Schedule 80 PVC pipe (approximately 388 feet). In addition, the scope of
work includes: replace three hose bib connections and valves, three new traffic valve boxes,
shut off valves, connection fittings, and

concrete slab on grade to protect each of the valve boxes.

8. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all iabor, materials,
equipment required to complete the work. The Contractor's price proposal is for a total

_jamount of $11,942.12. The price proposal includes the allowable Contractor markups. We find
the price proposal reasonable for the scope of work. A time extension of seven (7) calendar

days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additicnal work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additicnal work
in the amount of

$11,942.12 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Seven (7) calendar days will be added to the Contract Time.

NOTF: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF
AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILE WITHDRAW THEIR

PROPOSAL AND NOT REPLACE THE WASHWATER PIPE.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acamposf@molzencorbin.com
(585) 242-5760

This inbound email has been scanned by the Messagelabs Email Security System.
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Tatsch Construction, Inc.

GENERAL CONTRACTORS
Licenses: NM 15206, AZ 074121 8074122 208 Highwc:y 180 West

Silver City, NM 88061
Phone: 575-538-3704 Fax: 575-538-2552

29-July-2009 www.iatschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 24
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facllities

RFP: Verbal 28 July 2009
Description:  Replace existing 1-1/2" Washwater piping paraliel with sludge bed wall with 2" Sch. 80 pipe.

Excludes:
General Work: Tatsch Construction Inc. 10,293.00
Bond Premium 11942 M $6.00 71.65
Subcontract Bond Preminm 0.000 M $25.00 0.00
Builders Risk Insurance 119.421 C $0.0873 10.43
Owmer-Contractor Protective Insurance 11.942 M $0.7850 9.37
Subtotal 10,384.45
Fee 1,557.67
Subtotal 11,942.12
Subcontracts: {none) 0.00
Subtotal 0.00
i Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $11,942.12

Additional contract time in the amount of seven (7} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 29 July 2009 and is thereafter withdrawn.

loh o

. Submitted by:  Richard A. Rogers, Vice President




Tatsch Construction, Inc.

Estirnate Details Report
Ruidoso 1A - Change Order

7/29/2009 5:01 AM

Item Description Location Takeoff Qty
CF#24
T unassigned *
2235.00 Fine Grade for Siaps
fo Fine Grade Slabs 47.25
Fine Grade for Stabs
0.49  Labor hours
0.34 Equipment hours
275000 Excavate Ulility Tronchas
bh 14cy Backhoa 142.333
Excavate Uity Trenchas
14.233 Laboer hours
7.891  Equipment hours
2751.00 Bachfit Ulility Trenches
dp Diese! Plate Compactar 137.63
hand Hand Bedding 4,71
1515 ey Loader 137,63
wi Water Truch 137,623
Backfilt Utiity Trenches
46.582 Labor hours
3833  Equipment hours
2758.00 Sefect Wiily Backfil!
1000 Pit Run Sand and Graval 40.88
Select Uliily Backi
2759.00 Dispose of Excavated Matt
disp Dieposal of Excavated Matsrial 40,85
Dispose of Excavated Mall
2.043 Labor hours
1.702 Equipment haurs
3016.00 Congrafs - Ready Mix
400a 4C00psi Canerete (Type 1,1y 1,40
ipad Shert Load Delivery Chzrge 1.00
Conerels - Ready Mix
3350,00 Siab on Grade Edge Forms
9 "% Sisb Edge Forms 35.00
2ar) 2x10-RL Hem-Fir 48,00
stak 4" 20" Square Steel Stakes 42.00

SgFt

Cuyd

Cuyd
Cuvd
Cu¥d

Cuyd

Cuvyd

Cuvd

Cuyd

Load

SFCA

LnFt
Use

Lab
Eap

Lab
Eqp

Lab
Eqp
Lab
Egp
Lab
Eqp
Lab
Eqp

Mat

Lab
Eap

Mat
Mat

Lab
Mat
Mat
Mal

W Conversion

96.50000 SqFYmh
141,00000 SgFthr

10,00000 CuYdimh
18.00000 Cu¥dihr

400000 CuYd/mh
4.72225 CuYdhr
1.25006¢  mh/Cuyd
0.83750 hrfCuyd
3500000 CuYd/mh
42.00000 CuYdhr
$8.33333 CuYdimh
70.00000 Cuydmr

15
20.00000 CuYdimh
24.00000 CuYdhr

0
714285 SFCA/mh
60000000 LnFYMBF
o 4.00000 Use/Each

Order Qty

0.49
0.34

14.23
7.81

24,41
28.14
5.68
254
3.83
3.28
236
197

46.98

204
1.70

1.40
1.00

5.04
36,00
.08
10.50

mh
hr

mh
hr

mh
hr
mh
hr
mh
hr
mh

Cuyd

mh
hr

Cuvd
Lead

SFCA
MBF
Each

Unit Price

29.221
29,50

47.89
55.50

24,59
17.83
23.504
13.15
51.002
62,500
25.05
40.83

6.50

38032
6975

123.000
115.000

31,214
125

690,00
3.83

Aot

4
i0
24

§82
438
1,120

846
520
138
52
20
205
59
8D
2,100

172
115
257

188
45
58
40




Tatsch Censtruction, Inc.

Estimate Details Report
Ruitoso 1A - Change Order

Page 2
7/29/2008 8:01 AM

item

3503.00

3610.00

3610.70

3640.00
€309

15012.6¢
4n 4

180371.20
inft

poly

16061.61
Inft
sw

15061.02

Inft
E3

thd

810

720

18

318

0z18

Deseription

Slab on Grade Edge Forms
504  Labor hours

Chute Sfabs on Grade
Chute Place 3" Slabs on Grade

Chute Slabs en Grade
0,43 Labor hours

Broom Finish Slabs
Broom Finish 720 sqft Slabs
Broom Finish Slabs
-0.006 Labor hours
Broormy/Stithe Sidewlic
Broom Finish 18 sqft Sidewaks
Broom/Strile Sidewii

2752 Labar hours

Ligeid Sl SealHard
ASTM C-302 Curing Compound

Liquid St SealHard
1-1/2" Galv, Steel Pipe
142" x 4" Gailv, Nipple Sch.40 Steet
1-1/2" Gahv. Steet Fipe
20” Quctite lron Fige
20" Bell 'Tytor' Pipa x 18'0"
20" Slock Plpe instal'n
20" Pelyelhlyane Wrap

20" Ductite iron Pipe
1.583 Laber hours

034  Equipment hours

1"1.P.8. PVC Fige
1" PVC Pipe Instalistion
1" Belvent Weld Pipe Conneclion

1" I.P.8, PVC Pipe
0.59 Labor hours

2Z7LP.8. PVC Pipe
2" Sch. 80 PVC Pipe
2" PVC Fipe Instaliation
2" Salvent Weid Fipe Connection

2" Make-up Threaded Connection

Location

Takeoff Qty

140 Cuvd Lab
Oth

-B.75 SgFl  Lab
Mat
Clh

48,00 SqFt Lab
WMat
Oth

47.25 SgFt  Mat
Oth

300 Each Mat

6.00 LoFt  Mat
6,00 LnFt Lab
Eqp
800 Innt Lab
Mat

2.00 Inft Lak
300 each Lab
Mat

38000 LnFt  Mat
406.00  Infl Lab
3B.00 each Lab
Mat

1.00 Each Lab

Wi Convarsion

3.25802

122.40000

17.44261

10 200.00000
6,000.00000

4,43396
17.85714
25.00000

11.50478
0.14000

£.08452
0.200C0

6.14000

Cuyd/mh

SqF¥mh

$qFYmh

SaFuGat
SaFtLSum

LnF¥mh
LnFtthr
Inft'mh

Inftimh
mhleach

Inft/mn
mh/each

mhiEach

Crder Qty

0.43
140

-0.01
Q.75
-0.75

275
48.00
48.00

0.26
.01

300

.00
1.35
0.34
0.24
.00

097
0.42
.00

380.00
50.24
7.80
38.00
0.14

mh
Cuyd

mh
SqgFi
SqFt

mh
SaFt
SgFt

Gat
LSum

Ezch

Lokt
mh
hr
mh
inft

mh
mh
each

LrFt
mh
mh
gach
mh

Unit Price

2811
0.30

33,192
0.02
om

33,192
0.0z
0,01

B8.95
50.00

1.50

38.81
35,59
66.463
35.88

0.85

35.89
35.8%
0.10

1.54
35.68
38,69

.20
35.89

Amount

288

12

iz

233
48
22

37

585
1,787
271




Tatsch Construction, Inc.

Estimate Details Report
Ruidose 1A - Change Order

FPage 3
7/29/2009 9:01 AM

Itern Description

2¥LP.S. PVC Pipe
$8.084 Labor hours

15067.a4 12" 1.A.S. PVC Fipe
o 1/2" Solvent Weld Pipe Cannection
thd 112" Make-up Threaded Gennection
W LP.5. PYC Pipe
0.85 Labor hours
15061.ac 1-1/2"1LP.S. PVC Fipe
0200 1-1/2" Sch. 80 PVC Fipe
nft 1-1/2" PVC Fipe Installation
sw +1/2" Selvant Weld Pipe Connection
hd 1-1/2" Make-up Threaded Connection
1-1/2" LP.5. PVC Fipe
5.86 Labor hours
15062.01 1" Sch.80 PVC Fittings

am 1" Male Adapter {SxMpt) Sch.B0 PVC
17 8ch.80 PVC Fittings

1506202 2" 5ch.80 PVC Fitlings
8s 2" B0 Ell {Sx8) Sch.80 PVC
am 2" Male Adapter (Sxipt} Sch,B0 PVG
bs3 2" x 1" Bushing {Spg x S) Sch.B0 PVE
es 2" Coupling (SxS} Sch.80 PVC
ts 1 2" % 1-1/2" Tee (SxSx8) Sch.B0 PVC
ls3 2'x% 1" Tee (SxSxS) Sch.B0 PVC
2" Sch.80 PVC Filtings
15062.ac 1-172" Sch.80 PVC Figs.
o3 1-1/2" 90 Ell {Sx5) Sch.80 PVC
am 1-1/2" Male Adapter (SxMpt) Schk.80 PVC
1-1/2" Seh.80 PYC Figs,
73100.5c 1-1/27 Valve Instolfation

v 1-142" Valve {labor only}
1-12" Valve lnstalfation
1.35 Labor hours

15101,ac 172" Gale Valves
t 1-1/2" 125¥ Bronze Scr. 5.V,
1-1/2" Gate Vahves
420 Lzbor hours
15190.00 Mechanica! Identification
tape Magnetic Marker Tape
Mechanical Identification
16130.00 U,G. Pull Boxes

1730 17"w x 30" x 12"d Quasite Box

Location Takeoff Qty

2.00

4,00

20.00
28.00
8,09

6.00

2.00

1.00
1.00
pllale}
14.00
3,00
1.00

3.00
5.00

3.00

3.00

366,00

3.00

aach

Each

LnFL
Inft
each

Each

£ach

Each
Each
Each
Each
Each
Each

Each
Each

Each

Each

LnFt

Each

Lab
at
Lab

Mat
Lab
Lab
Mat
Lab

Mat

Mat
Mat
Mat
Mat
Mat
hat

Mat
Mat

Lah

Lab
Mat

Oth

Lab
Mat
Oth

W Conversion

0.08000

11.45000
1]

8.40336

C.18000

13125
a
o
Q
o]
0
¢
o]
]
o

0,45000

1.40000

5 1.000.00000

4.00000

mhfeach

Eachimh

Inftimh
mh/each

mh/Each

mh/Each

mh/Each

LrFYRall

mh/Ezach

Order Qity

0.18
2,00
078

20.00
345
.82
8.00
0.79

2.00

100
1.00
200
14.00
3,00
1.00

3.00
B.00

1.35

4,20
3.00

938

12.00
a.00
3.00

mh
aach
mh

LnFt
mh
mh
each
mh

Each

Each
Each
Each
Each
EBach
Each

Each
Each

mh

mh
Each

Rail

mh
Each
Each

Unit Price

35,89
0.05
35,69

2.54
3568
3569

018
38,69

3.88

7.82
28,52
.00
425
16.51
16.54

5.04
11.58

35.69

3589
44.00

47.82

35.69
447.98
45.00

Amount

2,666

51
123
58

28
261

28
10
B0
50
17
172

15
&g
85

48
48

150
132
282

18
18

428
1,374
135




Taisch Construction, Inc.

Estimate Details Report
Ruidosa 1A - Change Order

Page 44

7/29/2009 9:01 AM

Itern BDescription Location Takeoff Qty W% Conversion Order Gty Unit Price Ameunt
U.G. Puil Boxes 1,937
12.00 Labor hours
* unassigned * 14,283
158.181 Labor hous
48,610 Equipment hours
Crit2d 10,293
156,181 Labor hours
48.810 Equipment hours
Partial Totals
- 'Deseription 7 At : : tofTe
Labor 5,299 158.181 hrs 51.47%
Material 3,394 32.97%
Subcontract
Equipment 1,446 1,448 48,610 hrs 14,05%
Cther 155 1585

10,294
Partial Total

1.50%

10,294 100.00 100.00%

10,294




AngeECampos

From: EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us]

Sent: Wednesday, July 29, 2009 10:45 AM

To: Angel Campos; RandallCamp@ruidoso-nm.gov, cordpwd@zianet.com;
williammorris@ruidoso-nn.gov, LisaSanchez@ruidoso-nm.gov

Cc: Deil Archuleta; molzencorbin@windstream.net

Subject: RE: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

I concur in the change however I request a current status of funds remaining in the
contingency.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB

55688 San Antonio NE

Albuquerque, NM 87189

505-222-9512

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Wednesday, July 29, 2009 18:42 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV;
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov

Cc: Archuleta, Del; molzencorbin@windstream.net

Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request -for Pre-Approval

July 29, 2009

~ T0: Randall Camp, Village of Ruidoso

Bill Merris, Village of Ruidoso

Cleatus Richards, City of Ruidosoc Downs

Sandy Edens, New Mexico Environment Deparitment

RE:  Engineer's Review of Change Proposal No. 24
Replace Existing 1-1/2" Washwater Piping at Siudge Beds

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the
south sludge beds is in very poor physical condition.

Per Bobby Snowden, plant operator, the existing washwater pipe is not reliable and should be
replaced. Bobby Snowden confirmed with Randall Camp, Public Works director that that section
of pipe should be replaced before the area is paved. The existing 1-1/2" PVC pipe will be
replaced with 2" Schedule 89 PVC pipe (approximately 388 feet). 1In addition, the scope of
work includes: replace three hose bib connections and valves, three new traffic valve boxes,
shut off valves, connection fittings, and

concrete slab on grade to protect each of the valve boxes.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. The Contractor's price proposal is for a total
amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find
the price proposal reascnhable for the scope of work. A time extension of seven (7) calendar
days is requested by the Contractor.

 C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT




DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work

in the amount of
$11,942.12 will be added by Change GOrder to the Contract Documents after receipt of NMED

lapproval. Seven (7) calendar days will be added to the Contract Time.

NOTEF: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF
---------- AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR
" PROPOSAL AND NOT REPLACE THE WASHWATER PIPE.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos{@molzencorbin, com
(505) 242-5700

This inbound email has been scanned by the Messagelabs Email Security Systenm.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review, use, disclosure or distribution is prohibited unless specifically
Jprovided under the New Mexico Inspection of Public Records Act. If you are not the intended
" recipient, please contact the sender and destroy all copies of this message. -- This email
has been scanned by the Sybari - Antigen Email System.

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the
intended recipient(s) and may contain confidential and privileged information. Any
unauthorized review,use,disclosure or distribution is prohibited unless specifically provided
under the New Mexico Inspection of Public Records Act. If you are not the intended recipient,
please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Messagelabs Email Security System.




Angel Campos

From: Randy CGamp [RandallCamp@ruidoso-nm.gov}]

‘Sent: Woednesday, July 29, 2009 10:53 AM

To: Angel Campos

Subject: RE: Ruidoso 1A - CP#24 - Repiace Existing Wash Water Line - Request for Pre-Approval
Angel,

on behalf of the village of Ruidoso, I concur.
Randall Camp

————— Original Message-----

From: Angel Campos [mallto:acampos@molzencorbin.com]

Sent: Wednesday, July 29, 2009 18:42 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Sandy.Edens@state.nm.us;

" williammorris@ruidoso-nm.gov; LisaSanchezf@ruidoso-nm.gov

Cc: Del Archuleta; molzencorbin@windstream.net
Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

July 29, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

"".RE:  Engineer's Review of Change Proposal No. 24

Replace Existing 1-1/2" Washwater Piping at Sludge Beds

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the
south sludge beds is in very poor physical condition. Per Bobby Showden, plant operator, the
existing washwater pipe is not reliable and should be replaced. Bobby Snowden confirmed with
Randall Camp, Public Works director that that section of pipe should be replaced before the
area is paved. The existing 1-1/2" PVC pipe will be replaced with 2" Schedule 8@ PVC pipe
(approximately 380 feet). In addition, the scope of work includes:

replace three hose bib connections and valves, three new traffic valve boxes, shut off
valves, connection fittings, and concrete slab on grade to

protect each of the valve boxes.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. The Contractor's price proposal is for a total
amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find
the price proposal reasonable for the scope of work. A time extension of seven (7) calendar
days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $11,942.12 will be added by Change Order to the Contract Documents after
recelpt of NMED approval. Seven (7) calendar days will be added to the Contract Time.

- "'FNOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE

PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF




AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE.

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates
acampos@melzencorbin, com
(505) 242-5700




Angel Campos

From: Cleatus Richards {cordpwd@zianet.comj]

Bent: Wednesday, July 29, 2008 11:04 AM

To: Angel Campos

Subject: Re: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval
Angel:

I have reviewed change proposal # 24 to replace 1 1/2" wash water line at sludge bed at
additional cost of $ 11,942.12 and add 7 calander days to contract time and hereby
acknowledge my pre-approval of same.

Cleatus Richards

City of Ruidoso Downs

————— Original Message -----

From: "Angel Campos" <acampos@molzencorbin.com>

To: <cordpwd@zianet.com>

Sent: Wednesday, July 29, 2009 10:46 AM
Subject: FW: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

————— Original Message-----

From: Angel Campos

Sent: Wednesday, July 29, 2009 12:42 AM

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'Sandy.Edens@state.nm.us’;
‘williammorris@ruidoso-nm.gov'; 'LisaSanchez@ruidoso-nm.gov'

“\Cc: Del Archuleta; 'molzencorbin@windstream.net'

. _/Subject: Ruidoso 1A - CP#24 - Replace Existing Wash Water Line - Request for Pre-Approval

July 29, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 24
Replace Existing 1-1/2" Washwater Piping at Sludge Beds

A. SCOPE AND JUSTIFICATION: The existing washwater pipe located on the north side of the
south sludge beds is in very poor physical condition. Per Bobby Snowden, plant operator, the
existing washwater pipe is not reliable and should be replaced. Bobby Snowden confirmed with
Randall Camp, Public Works director that that section of pipe should be replaced before the
area is paved. The existing 1-1/2" PVC pipe will be replaced with 2" Schedule 8¢ PVC pipe
(approximately 380 feet). In addition, the scope of work includes:

replace three hose bib connections and valves, three new traffic valve boxes, shut off
valves, connection fittings, and concrete slab on grade to protect each of the valve boxes.

B, ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. The Contractor’s price proposal is for a total

. ‘amount of $11,942.12. The price proposal includes the allowable Contractor markups. We find

the price proposal reasonable for the scope of work. A time extension of seven (7} calendar
days 1s requested by the Contractor.




C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
‘and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $11,942,12 will be added by Change Order to the Contract Documents after
receipt of NMED approval. Seven (7) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST. THE
PAVING SUBCONTRACTOR IS SCHEDULED ON SITE ON AUGUST 3 (MONDAY) TO START THE PAVING WORK. IF
AN IMMEDIATE REPLY IS NOT PROVIDED BEFORE 2PM TODAY, TATSCH CONSTRUCTION WILL WITHDRAW THEIR
PROPOSAL AND NOT REPLACE THE WASHWATER PIPE.

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates
acamposfimolzencorbin.com
(565) 242-5700




EXHIBIT 5

CHANGE PROPOSAL NO. 25

INCLUDES:

1) Notice to Proceed Based on-Pre-Approvals Received From
Owner and NMED with Contracter’s Change Proposal

No. 25
2) NMED Pre-Approval Dated August 27, 2009
3) Village of Ruidoso Pre-Approval Dated August 19, 2009

4) Ruidoso Downs Pre-Approval Dated August 19, 2009




Ange!Campos

To: Richard A.Rogers

ce: RandallCamp@ruidoso-nm.gov; 'Cleatus Richards’, LisaSanchez@ruidoso-nm.gov,
Sandy.Edens@state.nm.us

Subject: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Notice to Proceed

August 21, 2009

This is to inform Tatsch Construction that the Village of Ruidoso and City of Ruidoso Downs
have pre-approved this additional work. Formal approval has not been received from NMED.
The Owner anticipated approval forthcoming from NMED. Based on the pre-approvals from the
Owner, the Owner authorizes Tatsch Construction to proceed with this additional work.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-57090

————— Original Message-----
From: Randy Camp [waillto:RandallCamp@ruidoso-nm,gov]
Sent: Wednesday, August 19, 2089 11:56 AM

To: Angel Campos
Subject: RE: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval

_lon behalf of the Village of Ruidoso, I concur and approve of this Change Proposal.

. Randall Camp
village of Ruidoso

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Wednesday, August 19, 2009 7:52 AM

To: RandallCamp@ruidoso-nm.gov; 'Cleatus Richards'; williammorris@ruidoso-nm.gov;
sandy.Edens@state.nm.us; LisaSanchez@ruidoso-nm.gov; BobbySnowden@ruidoso-nm.gov

Cc: molzencorbin@windstream.net; Del Archuleta; Chuck Spinello

Subject: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval

August 19, 26695

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 25
Install 4" Plug Valve on Gravity Belt Thickener Inlet Line

A. SCOPE AND JUSTIFICATION: A 4" bypass line was constructed around the gravity belt
_ thickener (GBT). The purpose of the bypass line is to pump waste activated sludge (WAS)
directly into the digester without thickening if needed. In addition, this bypass line will




be used to pump WAS from the existing digester to the new digester for the startup of the new

digester,
A shut off valve is needed between the bypass line and the GBT. Otherwise WAS will flow into

the GBT and the bypass line at the same time. The shut off valve is needed to use the 4"
bypass line. The attached photo shows where to install the new 4" plug valve. This scope of
work includes removing the polymer mixer, installing a new valve and re-installing the
polymer mixer below the new valve.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. The Contractor's price proposal is for a total
amount of $1,447.73. The price proposal includes the allowable Contractor markups. Material
cost is 65% of the price proposal and labor cost is 27% of the price proposal. We find the
price proposal reasonable for the scope of work. A time extension of three

(3) calendar days is reguested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Cwner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $1,447.73 will be added by Change Order to the Contract Documents after

receipt of NMED approval.
Three (3) calendar days will be added to the Contract Time.
NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-~APPROVAL REQUEST.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
jacamposf@molzencorbin. com

(505) 242-5700




GENERAL CONTRACTORS
! Licenses: NM 15206, AZ 074121 & (74122

Tatsch Construction, Inc.

18-August-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 25

Thickener.

Excludes: Chainwheei valve operator.

RFP: A. Campos e-mail dated 12 August 2009

208 Highway 180 West
Silver City, NM 88061

Phone: 575-538-3704  Fax: 575-538-2552

Phase 1A - Studge Handling and Uliraviolet Disinfection Facilities

www latschconstruction.com

Description:  Add 4" flanged plug valve w/ handwheel operator prior to polymer injection assembly at Gravity Belt

£ General Work: Tatsch Construction Inc.

Submitted by:  Richard A. Rogers, Vice President

Additional contract time in the amount of three {3) calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 19 August 2009 and is thereafter withdrawn.

1,154.00
Bond Premium 1448 M $6.00 8.69
Subcantract Bond Premium 0.100 M $25.00 2,50
Builders Risk Insurance 14.477 C $0.0873 1.26
Owner-Contractor Protective Insurance 1.448 M $0.7850 1.14
Subitotal 1,167.59
Fee 175,14

Subtotal B 1,342,773
Subcontracts: Bogan Brothers 100.00
Subtotal  100.00
Fee on Subcontracts 500w

Subtotal 105.00

Total This Change Proposal $1,447.73




Tatsch Construction, Inc.

Estimate D&tails Report
Ruidoso 1A - Change Order

Page 1
8/18/2008 2:05 P\ -

Item

Deseription Location Takeoff Qty
CPi25
2015.00 Mechanical Demolition
sl 4 4" DI Pipa Removal 4.00
Mechanical Demolition
0.182 Labor hours
0.081 Equipment hours
15031,04 4" Ductile Iron Pipe
fezm 4" MegaFlange Adapler 1.00
flg 4" Flanged Connection 7.0¢
Ifea 4" Pipe Inslaln (Inft) 23.00
mj 4" M.J. End Connectlon 1.00
4" Ductile Iron Pipe
5100 Laber hours
0034 Eguipment hours
150861.0% 1" LP.S. PVC Pipe
0179 1" Sch. B0 PVC Pipe 2.00
Inft 1" PVYC Pipe installation 5.00
sw 1" Solvent Weld Pipe Conneclion 5,00
1% LB.S. PVC Pipe
1.860 Labor hours
15061.a4 1/2" L.P.S. PVC Pipe
thd 172 Make-up Threaded Connection 1.G0
112" L.P.S5, PVC Pipe
0.08 Labor hours
15062.01 1" Sch.80 PVC Fittings
9s 1" 80 EN {5xS) Sch.80 PVC 2.00
am 1" Male Adapler (SxMpt} Sch.80 PYC 1.60
1" Sch.B0 PVC Fittings
15095,04 4" Bolts & Gaskets
bt 4" Bolt Sel (5/8"-11 x 3" Gr.2 zine pl, bolts wf muts) 1.00
sbr 4" 1504t F.F. Rutber Gasket x 118" 4.00
4" Holts 8 Gaskets
15100.04 4" Valve Installation
v 4" Valve {labor only} 1.00
4" Valve Installation
1.20  Labor hours
0,27 Equipment hours
15110.04 4" Plug Yalves
o 4" Flg. Plug Valve wiHandwhee! Op. 1.00
4" Plug Valves
15190,00 Mechanical Igentification
lag Valve Tags 1.00

LnFl

Each
Eactt
LnFt

Each

Lnft
nft
aach

Each

Each
Each

Each
Each

Each

Each

Each

Lab
Etp

Wat

Lab
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Mat
Lab
Lab
Mat

Lab

Mat
Mat

Mal
Mat

Lab
Eqp

Mal
Oth

Lab

W% Conversion

22.00000 LnEtmhk
44,00000 LnFthr

o
0.54450 mhiEach
494730 LnFtmh
8928571 LOFUVhr
0.68252 mb/Each
0
3.96825 InfUmh
0.14000 mhfeach
11,45000 Each/mh
2}
0

8.00000 BolWEach

1.20000 mh/Each
0.26867 hr/Each

10.00000 Eaetvmh

Order Gty

o1e
0.08

1.00
3.8t
061
0.03
068

2.00
126
070
5.00

0.08

2.00
1.00

8.00
4.00

1.20
0.27

1.00
1.00

010
1.00

mh
hr

Each
mh
mh

mh

LnFt
mh
mh
each

mh

Each
Each

Bolt
Each

mh
hr

Each
Each

mh
Each

Unit Price

3IT.253
82.500

72.28

35,68

35,69
66,463
35.69

1.20
3589
3562

0.19

3569

4.56
3,88

115
242

35.69
66.4563

834.00
76.00

37.48
4,00

Amount

~f

[e:]

72
136
22

24
257

8§34

709




Tatsch Constrution, Inc. Estimate Details Report ’ Page 24

Ruidoso 14 - Change Order 8/18/2009 2:05 PM -
Item Deseription Lecation Takaoff Qly W% Conversion Qrder Gty Unit Price Amount
Mechanical ldentification 8
010 Labor hours
CP#25 1,154
883 Laborhours
0.391  Equipment hours
Partial Totals
Description Amount Cuts/Adds NetAmount - Totals © .. Hours .“Rate ' . ‘CCostpérUnit = fcentof Total
Labor 308 308 5.530 hrs 26.73%
Material 745 745 64.56%
Subcontract
Equipment 26 26 0.381 hrs 2.22%
Qthar 75 75 5.50%
1,164 1,154 100.00 100.00%

Partial Total 1,164
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www.sartellvalves.com

| DEZWRIK ‘x| SARTELL ¥

Hennesy cquipment SARTELL Vaives, Inc.

Sales
Quotation
To: Richard Rogers Date of Quote: August 18, 2009
Tatsch Gonstruction Quote: JW0920818TC
Retference: Ruidoso WWTP
Industry: 4960 - Underground Water Distribut
Terms: Net 30 Days
Mail Order To: Hennesy Equipment Sales
FOB: Factory - Sartell, MN 4346 N. 7th. Ave
Phoenix,AZ 85013
Valid For: 30 Days Phone: 602-277-7268
Delivery: Stock Prepared by: Joe Weglarz

Sales Representative

ANY PURCHASE ORDER ISSUED AS A RESULT OF THIS QUOTATION IS SUBJECT TO ALL OF THE MANUFACTURER'S CONDITIONS,
REASONABLE CONTRACT LANGUAGE NEGOTIATIONS AND FINAL ACCEPTANCE BY HENNESY EQUIPMENT SALES

item/Tag #

1

Oty

1
PEC

4

Fi

Cl
NBR
ClIR

1304A0

GS-6-HD8

JWO090818TC.xis

Order Code Unit Price ($) Total Price ($)

4" Plug Valve w/Handwheel ' $634.00 $634.00
PEC.4,F1,CI,NBR,CIIR,1304A0*GS-6-HDS

DEZURIK WATER CONTROLS Eccentric Plug Valve,
Rectangular Port

Size: 4 Inch {Standard Port), Stainless Steel Bearings,
Welded-In Nickel Seat

End Connection: Flanged, Drilled to ANS] Class 125/150
Body Material: Cast lron, ASTM A126, Class B

Packing: Acrylonitrile-Butadiene Reinforced, Multiple V-Ring
with External Adjustment, -20 to 250 Degree F.

Plug Facing: Chloro-lsobutene-lsoprene; -20 to 250°F
Option: 8 mils min. of Blue Epoxy Tnemec 141 (NSF Std. 61)
on interior w/Std (SP10} surface prep and 2 mils min. of Blue
Enamel on Exterior w/Std (SP10) surface prep

Act Type: G-Series Gear with Handwheel Operator

Unless Specified Above No Further Options Are included

in The Event Of Order Address PO To Hennesy Equipment
Sales

Page 1 of 1 8/18/2009




700 Rankin Rd., NE
Albuguergue, New Mexico 87107
Phone: (5605) 898-8000

Fax: {505) 898-1289

To: Tatsch Construction, Inc. - Richard From: Joe Garcia

Fax: (575)538-2552 Pages: 1

Phone: (575) 538-3704 Date: 8/18/2009

Re:  Ruidoso WWTP ccC:

[T Urgent (] For Review [l Please Comment [ Please Repiy L1 Please Recycle
Richard,

The price for repainting 31f of 4" DIP pipe and one 4" vaive: $100.00
Thanks,




§ REMOVE POLYMER MIXER AND INSTALL NEW 4" PLUG
. VALVE BELOW 90 DEGREE BEND. INSTALL POLYMER
MIXER BELOW NEW PLUG VALVE.




NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST.

please call me if you have any questions regarding this communication,

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700




AngeICampos

From: Cleatus Richards [cordpwd@zianet.com)]

Sent: Wednesday, August 18, 2009 10:36 AM

To: Angel Campos

Subject: Re: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Request for Pre-Approval
Angel:

I have reviewed change proposal # 25 to install 4" plug valve on gravity belt thickener inlet
line at additional cost of $ 1,447.73 and add 3 calendar days to contract time and hereby
acknowledge my pre-approval of same.

Cleatus Richards

City of RTuidoso bowns

————— Original Message -----

From: “"Angel Campos" <acampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov>; "'Cleatus Richards'" <cordpwd@zianet.com>;
<williammorris@ruidoso-nm.gov>; <Sandy.Edens@state.nm.us>; <LisaSanchez@ruidoso-nm.gov>;
<BobbySnowden@ruidoso-nm. gov>

Cc: <molzencorbin@windstream.net>; "Del Archuleta”

<darchuleta@molzencorbin.com>; "Chuck Spinello™ <cspinellof@molzencorbin.com>

Sent: Wednesday, August 19, 2869 7:51 AM
Subject: Ruidoso 1A - CP#25 - 4" Plug Valve on GBT Inlet Line - Reguest for Pre-Approval

August 19, 2809

J0: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso

Cleatus Richards, City of Ruidoso Downs

Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 25
Install 4" Plug Valve on Gravity Belt Thickener Inlet Line

A. SCOPE AND JUSTIFICATION: A 4" bypass line was constructed around the gravity belt
thickener (GBT). The purpose of the bypass line is to pump waste activated sludge (WAS)
directly into the digester without thickening if needed. In addition, this bypass line will
be used to pump WAS from the existing digester to the new digester for the startup of the new
digester.

A shut off valve is needed between the bypass line and the GBT. Otherwise WAS will flow into
the GBT and the bypass line at the same time. The shut off valve is needed to use the 4"
bypass line. The attached photo shows where to install the new 4" plug valve. This scope of
work includes removing the polymer mixer, installing a new valve and re-installing the
polymer mixer below the new valve.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials,
equipment required to complete the work. The Contractor's price proposal is for a total
amount of $1,447.73. The price proposal includes the allowable Contractor markups. Material
cost is 65% of the price proposal and labor cost is 27% of the price proposal. We find the
price proposal reasonable for the scope of work. A time extension of three

{3) calendar days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT




DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
i in the amount of $1,447.73 will be added by Change Order to the Contract Documents after

¢ receipt of NMED approval.

Three (3) calendar days will be added to the Contract Time.

g. NOTE: THE CONTRACTOR IS REQUESTING AN IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST.

Please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associlates
acampos@molzencorbin. com
(505) 242-5700




EXHIBIT 6

CHANGE PROPOSAL NO. 26

INCLUDES:

1) Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED with Contractor’s Change Proposal
No. 26

2) NMED Pre-Approval Dated September 24, 2009
3) Village of Ruidoso Pre-Approval Dated September 24, 2009

4) Ruidoso Downs Pre-Approval Dated September 25, 2009
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AngelCampos

To: 'Richard A.Rogers'; Miguel Chandler

Cec: RandallCamp@ruidoso-nm.gov,; cordpwd@zianet.com; Edensdr, Walter, NMENV;
wiliammorris@ruideso-nm.gov; LisaSanchez@ruidoso-nm.gov, Del Archuleta

Subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Notice to Proceed

Attachments: CP#26 revi - Add Digester Slide Gate Covers.pdf

September 25, 209
To: Tatsch Construction, Inc

RE: Change Proposal No. 26 - Add Cover Plates at Digester
Notice to Proceed

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs and
the New Mexico Environment Department have pre-approved this additional work. Based on these
pre-approvals, Tatsch Construction to proceed with this additional work.

Angel Campos

Molzen-Corbin & Associates
acamposfimelzencorbin. com
(505) 242-5708

S original Message-----

From: Angel Campos

Sent: Thursday, September 24, 2009 4:02 PM

To: 'RandallCamp@ruidoso-nm.gov'; cordpwd@zianet.com; 'williammorris@ruldoso-nm.gov';
'Sandy .Edens@state.nm.us’; 'LisaSanchez@ruidoso-nm.gov’

Cc: Del Archuleta; molzencorbin@windstream.net; Chuck Spinello

Subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval

September 24, 209

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidosoc Downs
sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 26
Add Cover Plates at Digester

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control
flow between adjacent cells. The digester cells are covered and have cutouts for these four
slide plates. The cutout openings for the slide plates are about 18" wide x 30" long. The
digester cells are 25 feet deep. The openings are large enough that an operator can step
into the opening. At two of the locations, a person could fall into the tank. The new cover
plates over the slide plates are needed to address this safely issue.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal itemizes all labor, materials, and

equipment required to complete this work. The Contractor's price proposal is for a total

1




Tatsch Construction, Inc.

General Contractors
licenses: NM 15206, AZ (074121 & 074122

24-September-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

re: Change Proposal No. 26 rev. 1

208 Highway 180 West
Silver City, NM BB0&1

Phone: 575-538-3704  Fax: 575-538-2552

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facllities

RFP:

Description:

Excludes:

A. Campos e-mail dated 13 August 2009

Add four checkered plate covers fo the existing slide gate locations atop the Digester.

www tatscheonstruciion.com

General Work: Tatsch Construction Inc. 961.00
Bond Preminm 1.115 M $6.00 6.69
Subcontract Bond Premium 0.000 M $25.00 0.00
Buiiders Risk Insurance 111506 C $0.0873 0.97
Owner-Confractor Protective Insurance Lils M $0.7850 0.88
Subiotal - 969.54
Fee 14543
Subtotal 1,114.97
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Proposal $1,114.97

Additional contract ime in the amount of ane (1) calendar days will be required for this work.

This proposal is offered for written acceptance by the Owner no later than 2 October 2008 and is thereafter withdrawn.

i

Richard A. Rogers, Vice President

Submitted by




Angel Campos

_From: Randy Camp [RandaliCamp@ruidoso-nm.gov]

Sent: Thursday, September 24, 2009 4:10 PM

To: Anget Campos

Subject: RE: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval
Angel,

On behalf of the Village of Ruidosc, I concur with this Change Proposal.
Randall Camp

Public Works Director

Village of Ruidoso

————— Original Message-----

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Thursday, September 24, 2009 4:02 PM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov;
Sandy.Edens@state.nm.us; LisaSanchezfdruidoso-nm.gov

Cc: bel Archuleta; molzencorbin@windstream.net; Chuck Spinello

Subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval

September 24, 2009

TO: Randall Camp, Village of Ruideoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

_/RE:  Engineer's Review of Change Proposal No. 26

Add Cover Plates at Digester

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control
flow between adjacent cells. The digester cells are covered and have cutouts for these four
slide plates. The cutout openings for the slide plates are about 18" wide x 30" long. The
digester cells are

25 feet deep. The openings are large enough that an operator can step into the opening. At
two of the locations, a person could fall into the tank.

The new cover plates over the slide plates are needed to address this safely issue.

B. ENGINEER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
amount of $1,114.97. The price proposal includes the allowable Contractor markup. Material
cost represents 59% of the total cost and the balance is for labor and equipment costs. We
find the price proposal reasonable for the scope of work. A time extension of one (1)
calendar day is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $1,114,97 will be added by Change Order to the Contract Documents after
receipt of NMED approval.

One (1) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 26@9. YOUR

IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.
1




please call me if you have any questions regarding this communication,

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5706




AngeICampos

From: Cleatus Richards [cordpwd@zianet.com]

Bent: Friday, September 25, 2009 9:54 AM

To: Angel Campos

Subject: Re: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval
Angel:

I have reviewed change proposal # 26 to add cover plates at digester at additional cost of 4
1,114.97 and add one day to contract time and hereby acknowledge my pre-approval of same.
Cleatus Richards

City of Ruidoso Downs

————— Original Message -----

From: "Angel Campos" <acampos@molzencorbin.com>

To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>;
¢Sandy.Edens@state.nm.us>; <LisaSanchez@ruidoso-nm.gov>

Cc: "Del Archuleta® <darchuleta@molzencorbin.com>; <molzencorbin@windstream.net>; "Chuck
Spinello™ <cspinello@molzencorbin. com>

sent: Thursday, September 24, 2009 4:01 PM

subject: Ruidoso 1A - CP#26 - Add Cover Plates at Digester - Request for Pre-Approval

September 24, 2009

TO0: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
, sandy Edens, New Mexico Environment Department
RE: Engineer's Review of Change Proposal No. 26
Add Cover Plates at Digester

A. SCOPE AND JUSTIFICATION: The digester cells include four vertical slide plates to control
flow between adjacent cells. The digester cells are covered and have cutouts for these four
slide plates. The cutout openings for the slide plates are about 18" wide x 38" long. The
digester cells are .

25 feet deep. The openings are large enough that an operator can step into the opening. At
two of the locations, a person could fall into the tank.

The new cover plates over the slide plates are needed to address this safely issue.

B. ENGINFER'S COMMENTS: The Contractor's price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
amount of $1,114.97. The price proposal includes the allowable Contractor markup. Material
cost represents 59% of the total cost and the balance is for labor and equipment costs. We
find the price proposal reasonable for the scope of work. A time extension of one (1)
calendar day is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT

DEPARTMENT: The Engineer is requesting pre-approval of this additional work from the Owner
and NMED. Please acknowledge pre-approval by replying to this request. This additional work
in the amount of $1,114,97 will be added by Change Order to the Contract Documents after

. receipt of NMED approval.
" One (1) calendar days will be added to the Contract Time.




NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2669. YOUR

IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any questions regarding this communication.

}

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700




EXHIBIT 7

CHANGE PROPOSAL NO. 27

INCLUDES:

1) Notice to Proceed Based on Pre-Approvals Received From
- Owner and NMED with Contractor’s Change Proposal
No. 27

2) NMED Pre-Approval Dated September 30, 2009
3) YVillage of Ruidoso Pre-Approval Dated September 28, 2009

4) Ruidoso Downs Pre-Approval Dated September 28, 2009




Angel Campos

To: ‘Richard A.Rogers'; Miguel Chandler

yCe: ‘Randall Camp', cordpwd@zianet.com; WilliamMorris@ruidoso-nm.gov;

: molzencorbin@windstream.net; Del Archuleta

Subject: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank - Notice to Proceed
Attachments: Propane Tanks Layout Drawing.pdf, CP#27 rev2 - Relocate 1 Propane Tank.pdf

September 30, 2009
To: Richard Rogers, Tatsch Construction, Inc

RE: Engineer's Review of Change Proposal No. 27
Relocate One Propane Tank
Notice to Proceed

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved Change Proposal No. 27 summarized in
the Contractor's proposal dated September 25, 2089. By receipt of these pre-approvals,
Tatsch Construction is authorized to proceed with this change proposal for the amount of
$9,188.67. This additional work includes a time extension of twenty-eight (28) calendar
days. This change proposal will be added to the Contract by the Change Order provisions of
the Contract Documents and will be included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communication.

Sincerely,

i
/

Angel Campos
Molzen-Corbin & Associates
acamposfmolzencorbin, con
{505) 242-5700

From: Angel Campos

Sent: Monday, September 28, 2009 9:52 AM

To: 'RandaliCamp@ruidoso-nm.gov'; cordpwd@zianet.com; 'Edens]r, Walter, NMENV'; ‘wiliammorris@ruidoso-nm.gov';
‘LisaSanchez@ruidoso-nm.gov'

Cc: Del Archuleta; molzencorbin@windstream.net; Ken Muller

Subject: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

September 28, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 27
B Relocate One Propahe Tank




A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel
propane tanks located between the new building and the new digester (Drawing W30-101).
The treatment plant site is very congested with existing treatment structures and with

‘limited space to construct the new facilities over the existing sludge drying beds.

We were informed that with the distance between the new building and the new digester,
only one propane tank can be placed at this location. The second tank would have to be
located elsewhere to comply with the LP Gas Code Requirements. The attached Propane
Tanks Layout Drawing shows the new location for the second tank. The scope for this work
includes:

1. Construct reinforced slab for propane tank, including associated structural

earthwork foundation.

2, Install buried gas piping to building.

3. Install gas piping in building.

4, Paint exposed gas piping in building.

B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal was for the amount of
$12,408.88. Several items were negotiated and adjusted. The Contractor’s estimate was
reduced by $3,220 resulting from adjustments to the Plumber’s estimate and the
Contractor’s estimate. The revised price proposal is for the amount of $9,188.67 and
includes subcontractor’s costs, labor, materials, and equipment costs required to
complete this work. The revised price proposal includes the allowable Contractor
markups. We find the revised price proposal reasonable for the scope of work.

C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date
time extension 1s regquested. The Contractor’s justification is presented below:

1. Seven days due to work the Contractor could have completed had this issue not arisen
(i.e. testing heaters, tank inspection, filling tanks).

2. Seven days for processing of the change proposal.
3. Fourteen days for completing the work associated with relocating the second propane

tank.

We concur with the Contractor’s time extension request and justification.

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is reqguesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in the
amount of $9,188.67 will be added by Change Order to the Contract Documents after receipt
of NMED approval., Twenty-eight (28) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009.
YOUR IMMEPIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any questions regarding this communication.
Angel Campos

Molzen-Corbin & Associlates
acampos@mol zencorbin. com

(5@5) 242-5700




Tatsch Construction, Inc.

General Contractors
Licenses: NM 15206, AZ 074121 & 074122

25-8 eptem ber-2009

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

Re: Change Proposal No. 27 rev. 2

208 Highway 180 West
Silver City, NM 88041

Phone: 575-538-3704 Fax: 575-538-2552

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

RFP: A. Campos e-mail dated 3 September 2009

www tatscheonsiruction.com

Description:  Relocate one propane tank as shown on drawing W30~101CH sheet 9/03/09.

Excludes:

General Work: Tatsch Construction Inc, 3,919.00
Bond Premium 9.18¢ M $6.00 55.13
Subcontract Bond Premium 3.856 M $25.00 96.40
Builders Risk Insurance 91.887 C $0.0873 8.02
Owner-Contractor Protective Insurance 9189 M $6.7850 721
Subtotal 4,085.76
Fee 612.86
Subtotal 4,698.62
Subcontracts: Polson & Grady 3,856.24
Bogan Brothers 420.60
Subtotal 4.276.24
Fee on Subcontracts 213.8¢1
Subtotal 4,490.05

Total This Change Proposal $9,188.67
We are requesting additional contract fime due to the following: seven days due to work we could have compieted
had this issue not arisen {i.e. testing of heaters, tank inspection, filling tanks), seven days for processing of the

change proposal, and 14 days for implementation of the solution requested by the Engineer.

Additional contract time in the amount of twenty eight (28} calendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 2 October 2009 and is thereafter withdrawn.

K/ﬂ/éw/’

Submitted by:  Richard A. Rogers, Vice President




Taisch Consfruction, INc.

Standard Estimate Raport
Ruidoso 1A - Change Order

Page 1
8/24/200% 4:50 PN

ftem Description Takeofi Qty
crE27
1200.00 Supervision
1008 Superintendent 023 Mo 1,695 -
Supervision 1,585
35.87 lLabor hours
1230.00 Out of Town Expenses
5008 Heusing Rent Expense 0.23 Mo - -
Qut of Tows Expanses
1450.00 Layout
2000 SHe Layout Lines 3.00 Line 329 17
Layout 328 17
10.50 Laber hours
1501.00 Temp. Electricity
5010 Temp. Elec. Monthly Useage 0.23 Mo - -
Temp. Electricity
1502.00 Temp. Telephone
5010 Temp. Telephone Service 0.23 Mo - -
cell Cellular Telephone Service 023 Mo - -
Temp. Telephane
1503.00 Temp. Water
5010 Temp. Water Maonthly Useage 0.23 Mo - -
Temp. Water
1504.00 Temp. Toilet
5000 Temp. Toilet Facilities {1 pair) 0.23 Mo - -
Temp. Toilet
1520.00 Temp. Jobsite Office
000 Temp. Job Office Rent 0.23 Mo - -
Temp. Jobsite Office
1525.00 Temp Jobsite Storage

- 1,598
1,595

184 184
184 184
3 348

3 348
35 35
35 35
23 23
22 22
45 45
23 23
23 23
41 41
41 41
35 35
35 35




Tafsch Construction, iNc. Standard Estimate Report Page 2
Rujdoso 1A - Change Order 8/24/2008 4:50 PM

Item Deseription Takeoff Qty Amount Amount Amount
1525.00 Temp Jobsite Storage
5000 Temp. Jobsite Storage -0.23 Mo - - - (28} {28)
Temp Jobsite Storage (28) (28)
1700.00 Final Cleanup
30 3¢ Cuyd Dumpster Pult 0.48 Each - - - 232 232
5000 Final Cleanup Expense 80,00 SqFt v - - 32 32
Leed MR 2.1 75% Consiruction Waste Management - 75%s 1.06  sgft - - - 1] 0
Final Cleanup 264 264
2235.00 Fine Grade for Slabs
Ty Fine Grade Slabs 80.00 SgFt 24 - 17 - 41
Fine Grade for Slabs 24 17 41

Q.83 Labor hours
0.57 Equipment hours

2240.00 Structural Excavai'n
bkcho 3/Boy Backhoe Struct, Excav, 2.983 Cuyd 10 - 8 - 18
Structural Excavat'n 10 a8 18
0,17  Labor hours
0.141 Equipment hours

2248.00 Special Backiill Material
rtrv Retrieve Stockpile Material 2.883 cuyd 119 - 118 - 237
Special Backfill Material 118 118 237
0.30 Labor hours
0,30 Equipment hours

3010.00 Congcrete - Ready Mix

400a 4000psi Concrete (Type L) 1.574 Cuvd - 194 - - 194
load Shert Load Delivery Charge 1.00  Load - 115 - - 115
Concrete - Ready Mix 309 309

3350.00 Slab on Grade Edge Forms
& &"h Slab Edge Forms 2100 SFCA 280 47 - - 337
26r 2x5-RL Hem-Fir 42.00  LnFt - 18 - - 18
stak 3/4"x 2'0" Sguare Steel Stakes 30,00 Use - 28 - - 29
Siab on Grade Edge Forms 230 94 384

9.251 Labor hours

3503.00 Chute Slabs on Grade

610 Chute Place 6" Slabs on Grads 1.574 CuYd 85 - - 0 1]




Tatsch Constfruction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 3A
9/24/2008 4:50 PM

ftern

3590.00

wp

3800.00

3640.00

o308

5010.00

5030.00
cis?
rebr

5030.10
rehd
rehs

Description

85

'S

T

T otal: ¥
Descr_‘ipﬁon Takeoff Qfy Amount Amount Amount Amount Amount
Chute Slabs on Grade 65 1} 1]
233 Labkerhours
Non-Shrink Grout
Grout Wall Pipe 0.07 CuFt 10 2 - - 11
Non-8hrink Grout 10 2 11
0.39 Labor hours
Trowel Finish Slabs
Trewe! Finish 85 sgft Slabs 80.00 SgFt 72 2 - 1 76
Trowel Finish Slabs 73 2 1 76
2.212 ‘Labor hours
Liquid Sib Seal/Hard
ASTM C-308 Curing Compaund 80.00  SqFt . 4 - 1 5
Liquid SIb Ssal/Hard 4 4 5
Reinforcing Bar Materials
#4 Reinforcing Bar {material) 004 Tons - 68 - - &8
#4 Reinforcing Bar {material} 0.24 Tons - 78 - - 75
Reinforcing Bar Materials 144 144
Reinforcing Installation
1.3/4" [HC w/ sand plate 8.88 Each - 5 - - 5
Reabar Installation 0.08 Tons 65 0 - . 66
Reinforeing Installation &5 5 71
1.27  Labor hours
Reinforcing Bar Handling
Unload & Handle Rebar Equip. 0.08 tons 1 1 0 - 2
Rebar installation Hoisting D.08 Tons 4 - 9 - i3
Reinforcing Bar Handling 4 1 10 15
0.08 Labor hours
0.075 Equipment hours
CP#27 2,584 578 153 604 3,918
§7.182 Labor hours
1.08  Eguipment hours
Partial Totals
Amount CuisfAdds Net Amount Totals Hours Rafe C: Cost per Unit reent of Total




Tatsch Consfruction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 4A
9/24/2008 4:50 PV

Labor
Material
Subgontract
Equipment
Other

Partial Total

2,584
578

153
g04
3,918

2,584
578

153
604

Partial Totals

B7.182 hrs

1.079 hrs

3,919
32,919

65.94%
14.74%

3.80%

15.41%

160.00 100.00%




Sub Contractor's Summary

Scope of Work Description:

Trade: Plumbing

Sub's Name: Polson & Grady,1001 Zuni Dr Alamogordo,Nivl

Project: Ruidoso, Sewer Plant
Date: 9/14/2009

Sales Tax %:

Excluded

Reroute T LR Gas line per At g W A0 O ettt
Scope of Work Description Materials Labor Equipment Total Cost
MmDﬁme |unid aty feostPer unif  Total Rate [#MHHours| Total | Eq Type |#Hrs.] Rate | Total
$1.10; $55.00¢ ..... 5000 $55.00
..... $_2_?’.52.“;$.2.‘E"{.5:‘2‘ oo 300D 524750
23 8000 i ...l...$000  s8950
.......... .. 000 s11.98
L3000 sAT T
.. 30008 $27.30
... Sooni | $86.30
_....$0000  $2000
L _...$0000  $12000
$80.00} : : P S0.00  $20.00
$35 00~ $70. 00- : _______h____;$_0__0_0_:______§5_'{Q-_0_Q
$50. 00» $50. 00- ... §p00:  $50.00
... 50.00;  $125.00
$0.00: $27.50
“TTs0.007  3400.00
... 5000; T §17.50
$0.00; $960.00
T TTTS0.00: $336.00
... 50.00: " $320.00
003 : : : $0.00; $0.00
Subtotals ] $1,szs.zs| | 52.0f $1,616.00] | | $0.00] §$3,241.29
15%L.abor burden $242.40
15% Overhead $522 55
mr———t §%-Profit g6 ——
Page 1of 1 Total $4,406.86
-550.62

Revised Total
=3856.24




99/23/2809 BY9:R6 5858981239 BOGAN BROS PAINTING PAGE Bl

700 Rankin Rd., NE _ . _ :
Albuquergue, New Mexico 87107 ] '

Fhone: (508) 898-8000 ' Bngan B!"O'H'IEI'S
Fax: (505) 858-1288

~ Painting Co. Inc.

Fax

Tot  Tatsch Construction, Inc. - Migus! Frope  Joe Garcia

Fax:  (578) 538-2552 Pages: 1
Phones (575) 538-3704 Date: 9/23/2009
rRe:  Ruidoso WWTP oc;

O Urgent ] For Raview [ Piease ﬁmment ] Piaaze Reply O Please Recycle

Miguel,

The price for painfing the wall opening and new line as shown on drawing W30-
101CH:  $420.00 ~ :

Thanks,

Qe
Ve
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KEYED NOTES

AREA

@ 5. 0"WX 18 « 10°LX% 6" CONCRETE PAD ON 12 INCHES COMPACTED
SUBGRADE. REINFORCE TN ACCORDANCE WITH DETAIL ON SHEET WSs.504.

INSTALL ONE 1,000 GALLON PROPANE TANK DN NEW PAD,

YARD PIPING

EAST
CHANGE REQUEST — MOVE PROPANE TANK

PIPE $YSTEMS. szi §” FORCEMAIN
i

LINCOLN COUNTY, NEW MEXCO

@ BURIED 1 %[NCH MDPE LFG LINE PER SPECIFICATION 02752 - BURIED GAS

EXPOSED 1 %INCH BLACK STEEL LPG LINE PER SPECIFICATICN 1582008 -
FUEL GAS PIFING. FASTEN PIPE TO INSIDE FACE OF MASQNRY WALL 9'- & @
ABOVE FINISHED FLOOR. PAINT PIPE PER SPECIFICATION 09960~
e, {NDUSTRIAL COATINGS, SERVICE CONDITION F2. COLOR AND MARKING {
SHALL EE IN ACCORDANCE WITH SPECIFICATION 01080 ~ IDENTIFICATION \

"~ SYSTEMS.

RUIIOSG — RUINOSO DGWNS REGIONAL WYWTP FOINT USE BOARD

2

CONNECT NEW LPG LINE TO EXISTING EXPOSED LPG LINE. \‘

HASE 14 ~ SLUBGE HANPLING AND ULTRAVIOLET DISINFECTION FACIEITIES |[Gesnio s

/ &
A,
CORE DRILL MASONRY WALL 4" ABOVE FINISHED FLOOR AND GROUT iN i 4

e, (B)  INSTAULONE 1,000 GALLON PROPANE TANK ON EXSTING PAS. /

LPG BLACK, STEZL PIRING WITH NON-SHRINK GROUT. ..H

e [/ i§ . Iw30-101CH

S e, d S, MCTICE S DXFPNOED: PANMENT PROVSION: THIS COMTRACT ALLOWE THE CWNER 7O Lk PATMENT WITHN 43 DAYS ATTER SUBMITEION OF &M UNDIZPUTEQ! FEQUEST FOR PATMERT
. P [ or ool i 1 |__sw a/03/08

WHI-1BICHNE/3/09




Angel Campos

- From: EdensJdr, Walter, NMENV [Sandy.Edens@state.nm.us]
:Sent: Wednesday, September 30, 2009 10:25 AM
To: Angel Campos; RandallCamp@ruidoso-nm.gov, cordpwd@zianet.com;
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov
Cc: Del Archuleta; molzencorbin@windstream.net; Ken Mulier
Subject: RE: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

)

| concur and apologize for the delay in concurrence.

Sandy Edens, PE.

Project Manager

New Mexico Environment Department, CPB
5500 San Antonio NE

Albuguerque, NM 87109

505-222-9512

From: Angel Campos [ mailto:acampos@moizencorbin.com]

Sent: Monday, September 28, 2009 9:52 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENY; williammorris@ruidoso-nm.gov;
LisaSanchez@ruidoso-nm.gov

Cc: Archuleta, Del; molzencorbin@windstream.net; Ken Muller

Subject: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

September 28, 2009

TO: Randall Camp, Village of Ruidoso

Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 27
Relocate One Propane Tank

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel
propane tanks located between the new building and the new digester (Drawing W3@-181).

The treatment plant site is very congested with existing treatment structures and with

limited space to construct the new facilities over the existing sludge drying beds.

We were informed that with the distance between the new building and the new digester,
only one propane tank can be placed at this location. The second tank would have to be
located elsewhere to comply with the LP Gas Code Requirements. The attached Propane
Tanks Layout Drawing shows the new location for the second tank. The scope for this work
includes:

1. Construct reinforced slab for propane tank, including associated structural

earthwork foundation.

2. Install buried gas piping to building.

3. Install gas piping in building.

4. Paint exposed gas piping in building.

“B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal was for the amount of

$12,408.88. Several items were negotiated and adjusted. The Contractor’s estimate was
reduced by $3,220 resulting from adjustments to the Plumber’s estimate and the
1




Contractor’s estimate. The revised price proposal is for the amount of $9,188.67 and
includes subcontractor’s costs, labor, materials, and equipment costs required to
complete this work. The revised price proposal includes the allowable Contractor
markups. We find the revised price proposal reasonable for the scope of work.

C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date
time extension is requested. The Contractor’s justification is presented below:

1. Seven days due to work the Contractor could have completed had this issue not arisen
(i.e. testing heaters, tank inspection, filling tanks).

2. Seven days for processing of the change proposal.

3. Fourteen days for completing the work associated with relocating the second propane

tank.

We concur with the Contractor’s time extension request and justification.

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in the
amount of $9,188.67will be added by Change Order to the Contract Documents after receipt
of NMED approval. Twenty-eight (28) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2069.
YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any questions regarding this communication.

-" Angel Campos

Molzen-Corbin & Associates
acamposf@molzencorbin, com
(505) 242-5700

This inbound email has been scanned for malicious software and transmitted safely to you using Webroot
Email Security.

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient(s) and
lnaycontmnconﬁdenﬂa!andpﬁvﬂegedinfomnaﬂon.AnyunauthoﬂzedreWemhuseJﬁsdosumeordmtﬂbuﬁonis
prohibited unless specifically provided under the New Mexico inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy all copies of this message.

This email has been scanned using Webroot Email Security.

This email and any files transmitted with it are confidential and intended solely for the use of the individual or

entity to whom they are addressed. If you have received this email in error please notify the system manager.




This message contains confidential information and is intended only for the individual named. If you are not the
named addressee you should not disseminate, distribute or copy this e-mail.

-
e




Angel Campos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]

Sent: Monday, September 28, 2009 7:48 PM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

On behalf of the Viliage of Ruidoso, | concur with this change proposal.
Randall Camp

Public Works Director

Village of Ruidoso

From: Angel Campos [mailto:acampos@molzencorbin.com]
Sent: Monday, September 28, 2009 9:52 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; Edens]r, Walter, NMENV; williammorris@ruidoso-nm.gov;
LisaSanchez@ruidoso-nm.gov

Cc: Del Archuleta; molzencorbin@windstream.net; Ken Muller

Subject: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

September 28, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Powns
Sandy Edens, New Mexico Environment Department

‘RE: Engineer's Review of Change Proposal No. 27
Relocate One Propane Tank

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel
propane tanks located between the new building and the new digester (Drawing W36-101).

The treatment plant site is very congested with existing treatment structures and with

limited space to construct the new facilities over the existing sludge drying beds.

We were informed that with the distance between the new building and the new digester,
only one propane tank can be placed at this location. The second tank would have to be
located elsewhere to comply with the LP Gas Code Requirements. The attached Propane
Tanks Layout Drawing shows the new location for the second tank. The scope for this work
includes:

1. Construct reinforced slab for propane tank, including associated structural

earthwork foundation.

2. Install buried gas piping to building.

3, Install gas piping in building.

4. Paint exposed gas piping in building.

B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal was for the amount of
$12,408.88. Several items were negotiated and adjusted. The Contractor’s estimate was
reduced by $3,228 resulting from adjustments to the Plumber’'s estimate and the
Contractor’s estimate. The revised price proposal is for the amount of $9,188.67 and
iincludes subcontractor’s costs, labor, materials, and equipment costs required to

- “complete this work. The revised price proposal includes the allowable Contractor
markups. We find the revised price proposal reasonable for the scope of work.

1




C. TTME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date
time extension is requested. The Contractor’s justification is presented below:

1. Seven days due to work the Contractor could have completed had this issue not arisen
(i.e. testing heaters, tank inspection, filling tanks).

2. Seven days for processing of the change proposal.
3. Fourteen days for completing the work associated with relocating the second propane

tank.

We concur with the Contractor’s time extension request and justification.

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in the
amount of $9,188.67will be added by Change Order to the Contract Documents after receipt
of NMED approval. Twenty-eight (28) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2009,
YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any gquestions regarding this communication.
Angel Campos

Molzen-Corbin & Associates
acamposfmolzencorbin. com

(585) 242-5700




AngelCampos

From: Cleatus Richards [cordpwd@zianet.com]

Sent: Monday, September 28, 2009 3:19 PM

To: Angel Campos

Subject: Re: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank
Angel:

| have rewiewed change proposal # 27 to relocate one (1) propane tank at additional cost of $ 9,188.67 and add 28
calendar days to contract time and hereby acknowledge my pre-approval of same.

Cleatus Richards

City of Ruidoso Downs

----- Original Message —-- _ .
;Erbrn:#\ﬁgé{xianwgbs}j:=_ *xgﬁfﬁJ‘ﬁa-=’T;:};*ﬂ?;g",ﬁ<ﬁﬁﬁi;je;;“?a?[f?i1,?—uﬂ:.f1*=z§_;jj--= T e
To' RandallCamp@ruidoso-nm.qov ; cordpwd@zianet.com ; EdensJr, Waiter, NMENV ; williammorris@ruidoso-nm.goy ;
LisaSanchez@ruidoso-nm.goy

Cc: Del Archuleta ; molzencorbin@windstream.net ; Ken Muller

Sent: Monday, September 28, 2009 9:51 AM

Subject: Ruidoso Phase 1A - CP#27 - Relocate One Propane Tank

September 28, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Douwns
Sandy Edens, New Mexico Environment Department

"iRE: Engineer's Review of Change Proposal No. 27

Relocate One Propane Tank

A. SCOPE AND JUSTIFICATION: The design drawings show the installation of two parallel
propane tanks located between the new building and the new digester (Drawing W38-1€1).
The treatment plant site is very congested with existing treatment structures and with
limited space to construct the new facilities over the existing sludge drying beds.

We were informed that with the distance between the new building and the new digester,
only one propane tank can be placed at this location. The second tank would have to be
Jocated elsewhere to comply with the LP Gas Code Requirements. The attached Propane
Tanks Layout Drawing shows the new location for the second tank. The scope for this
work includes:

1. Construct reinforced slab for propane tank, including associated structural

earthwork foundation.

2. Install buried gas piping to building.

3. Install gas piping in building.

4. Paint exposed gas piping in building.

B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal was for the amount of
$12,408.88. Several items were negotiated and adjusted. The Contractor’s estimate was
reduced by $3,226 resulting from adjustments to the Plumber’s estimate and the
Contractor’s estimate. The revised price proposal is for the amount of $9,188.67 and
.includes subcontractor’s costs, labor, materials, and equipment costs required to

"complete this work. The revised price proposal includes the allowable Contractor

markups. We find the revised price proposal reasonable for the scope of work.

1




C. TIME EXTENSION: As noted on the price proposal, a twenty-eight (28) calendar date

time extension is requested. The Contractor’s justification is presented below:

1 1. Seven days due to work the Contractor could have completed had this issue not arisen
‘(i.e. testing heaters, tank inspection, filling tanks).

2. Seven days for processing of the change proposal.

3. Fourteen days for completing the work associated with relocating the second propane

tank.

We concur with the Contractor’s time extension request and justification.

D. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in
the amount of $9,188.67will be added by Change Order to the Contract Documents after
receipt of NMED approval. Twenty-eight (28) calendar days will be added to the Contract

Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2069.
YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
-1 acampos@molzencorbin. com
~/(585) 242-5706




EXHIBIT 8

CHANGE PROPOSAL NO. 28

INCLUDES:

1) Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED with Contractor’s Change Proposal

No. 28
2) NMED Pre-Approval Dated September 24, 2009
3) Village of Ruidoso Pre-Approval Dated September 24, 2009

4) Ruidoso Downs Pre-Approval Dated September 25, 2009




AngeICampOS

To: 'Richard A.Rogers'; Miguel Chandler

Cc: RandallCamp@ruidoso-nm.gov, cordpwd@zianet.com, EdensJdr, Walter, NMENV;

’ williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov, Del Archuleta;
molzencorbin@windstream.net

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines - Notice to Proceed

Attachments: CP#28 - Move 2 WAW Lines at OFE.PDF

September 25, 2009
TO: Tatsch Construction, Inc

RE: Change Proposal No. 28
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press

Notice to Proceed

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs
and the New Mexico Environment Department have pre-approved this additional work. Based
on ‘these pre-approvals, Tatsch Construction to proceed with this additional work.

Angel Campos

Molzen-Corbin & Associates

acamposfimolzencorbin. com
(585) 242-5700

From: Angel Campos
Sent: Thursday, September 24, 2009 3:40 PM

To: 'RandallCamp@ruidoso-nm.gov'; cordpwd@zianet.com; ‘williammorris@ruidoso-nm.gov'; 'Sandy.Edens@state.nm.us’;
‘LisaSanchez@ruidoso-nm.gov'

Ce: Chuck Spinello; Del Archuleta; molzencorbin@windstream.net

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

September 24, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 28
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt
Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the
washwater supply which feeds a hose bibb at each of the machines. These washwater supply
connections to the hose bibbs need to be relocated. The new connection points will supply
clear washwater to the hose bibbs.

~"R. ENGINEER'S COMMENTS: The Contractor’s price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
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amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work
includes two tapping saddle connections with related piping, valves, hangers and painting of

o piping for the new washwater supply sources. We find the price proposal reasonable for the

scope of work. A time extension of three (3) calendar day is requested by the Contractor.

€. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge pre-approval by replying to this request. This additional work in ‘the amount of
$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Three (3) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 20@9. YOUR
IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
{585) 242-5760




Tatsch Construction, Inc.

General Contractors
Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Sitver City, NM 88061
575-538-3704 Fax: 575-538-2552

Phone:

24-September-2009 www tatscheonsiruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuquerque, NM 87106

Re: Change Proposal No. 28
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities

REP: A.Campos made a verbal request to R. Rogers

Description: Move two existing 1" WAW lines one at GBT and one at BFP.

Excludes:
General Work: Tatsch Construction Inc, 1,337.00
Bond Premium 1551 M $6.00 9.31
Subcontract Bond Premium 0.000 M $25.00 0.00
Builders Risk Insurance 15512 C $0.0873 1.35
Owner-Contractor Protective Insurance 1.551 M $0.7850 1.22
Subtotal 1,348.88
Fee 20233
Subtotal 1,551.21
Subcontracts: None 0.00
Subtotal 0.00
Fee on Subcontracts 0.00
Subtotal 0.00
Total This Change Propoesal $1,551.2%

Additional contract ime in the amount of three {3) calendar days will be required for this work.
- This proposal is offered for written acceptance by the Owner no later than 2 October 2008 and is thereafter withdrawn.

Yoz o

Submitted by:  Richard A. Rogers, Vice President -




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1
9/23/2009 3:14 PM

Item Description Takeoff Qty Amount Amount
CP#28
9901.00 Painting Subcontract
sub Painting Subcentractor 20.00 LSum - -
Painting Subcontract
15061.01 1" I.LP.S. PVC Pipe
0479 1" Sch. 80 PVC Fipe 20.00 LnFt - 24
Inft 1" PVC Pipe Installation 33.00  Inft 396 -
sW 1" Solvent Weld Pipe Connection 14.00 each 140 1
thd 1" Make-up Threaded Connection 6,00 Each 48 -
thd 1" Make-up Threaded Connection £.00 Each 49 -
1" LP.S. PVC Pipe 534 25
17.77 Labor hours
15062.01 1" S¢h.80 PVC Fittings
9s 1“ 90 Eli {Sx8) Sch.B0 PVC 5,00 Each - 23
am 1 Male Adapter (SxMpt) Sch.B0 PVC %00 Each - 23
cs 1" Coupfing (5x8) Sch.80 PVYC 2,00  Each - 12
pt 1" Plug (Mpt) Sch.BO PVC 2.00 Each - 4
1* Sch.80 PVC Fittings 62
15081.04 4" Service/Tap Saddles
100d 4" DIP x 1" Fpt Service Saddle 2.00 Each 143 as
4" Service/Tap Saddles 143 85
4,00 Labor hours
15100.01 1" Valve Instaliation
v 1" Valve {laber only) 200 Each 43 -
1" Valve Installation 43
1,20 Labor hours
15106.01 1" Bali Valves
tbp 1" Fult Port Bal Valve (Fpt x Fpt) Bronze 2,00 Each - 56
1" Ball Valves 56
15165.00 Hangers & Supports
Ap 4 142" Alithread (Flated) 40.00 LnFt - 73

30

Amogunt

150
150

24
396
144
45
48

23
23
12

62

258

30

258

43
43

56
56

73
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Tatsch Construction, INc. Standard Estimate Report Page 2A

Ruidoso 1A - Change Order 9/23/2009 3:14 PM
BRI
ltem Description Takeoff Qty Amount Amount Amount Amount Armnount
Hangers & Supports 73 T3
15165.02 2" Pipe Hangers/Supports
70 1-1/4" {o 2" Fig.70 Adjustable Swivle Ring 4,00 Each 17 3 - - 20
2" Pipe Hangers/Supports 17 3 20

0.48 Labor hours

15190.00 Mechanical ldentification
tag Valve Tags 2.00 Each B B - - 16
Mechanical Identification 8 8 18
0.20 Labor hours

CP#28 844 313 4] 30 1,337
23.85 Labor hours

Partial Totals

Description Amount Cuts/Adds Net Amount Totals Hours Rate G Cost per Unit rcent of Total
Labor 844 844 23.648 hrs 63.15%
Material 313 313 23.37%
Subcentract 150 150 : 11.22%
Equipment
Other 30 30 2.24%
1,337 1,337 100.00 100.00%

Partial Total 1,337




Angel Campos

From: EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us}

Sent: Thursday, September 24, 2009 4:39 PM

To: Angei Campos; RandallCamp@ruidoso-nm.gov, cordpwd@zianet.com;
williammorris@ruidoso-nm.gov; LisaSanchez@ruidoso-nm.gov

Cc: Chuck Spinello; Dei Archuleta; molzencorbin@windstream.net

Subject: RE: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

| concur assuming funds are available.

Sandy Edens, P.E.

Project Manager

New Mexico Environment Department, CPB
5500 San Antonio NE

Albuguerque, NM 87109

505-222-9512

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Thursday, September 24, 2009 3:40 PM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Edensr, Walter, NMENV;
LisaSanchez@ruidoso-nm.gov

Cc: Chuck Spinello; Archuleta, Del; molzencorbin@windstream.net

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

September 24, 2009

T0: Randall Camp, Village of Ruidoso

P Bill Morris, Village of Ruidoso

Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE:  Engineer's Review of Change Proposal No. 28
Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt
Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the
washwater supply which feeds a hose bibb at each of the machines. These washwater supply
connections to the hose bibbs need to be relocated. The new connection points will supply
clear washwater to the hose bibbs.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work
includes two tapping saddle connections with related piping, valves, hangers and painting of
piping for the new washwater supply sources. We find the price proposal reasonable for the
scope of work. A time extension of three (3) calendar day is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge pre-approval by replying to this request. This additional work in the amount of
$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED

: _approval. Three (3) calendar days will be added to the Contract Time.



)

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 2080@9. YOUR
TMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acamposfimolzencorbin.con
(505) 242-5700

This inbound email has been scanned for malicious software and transmitted safely to you using Webroot
Email Security.

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient{s} and
may contain confidential and privileged information. Any unauthorized review,use,disclosure or distribution is
prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy all copies of this message.

This email has been scanned using Webroot Email Security.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and
may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is
prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Sybari - Antigen Email System.




Angel Campos

From: Randy Camp [RandallCamp@ruidoso-nm.gov]

Sent: Thursday, September 24, 2009 3:44 PM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

On behalf of the Village of Ruidoso, 1 concur.
Randail Camp

Public Works Director,

Village of Ruidoso

From: Angel Campaos [mallto:acampos@molzencorbin.com]

Sent: Thursday, September 24, 2009 3:40 PM

To: RandallCamp@ruidoso-nm.goy; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Sandy.Edens@state.nm.us;
LisaSanchez@ruidoso-nm.gov

Cc: Chuck Spinello; Del Archuleta; molzencorbin@windstream.net

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

September 24, 2009

To: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidosc bowns
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 28
g Move Two WAW Lines at the Gravity Belt Thickener and Belt Filter Press

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt
Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the
washwater supply which feeds a hose bibb at each of the machines. These washwater supply
connections to the hose bibbs need to be relocated. The new connection points will supply
clear washwater to the hose bibbs.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work
includes two tapping saddle connections with related piping, valves, hangers and painting of
piping for the new washwater supply sources. We find the price proposal reasonable for the
scope of work. A time extension of three (3) calendar day is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge pre-approval by replying to this request. This additional work in the amount of
$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Three (3) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 20@5. YOUR
IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS5 APPRECEATED.

i
‘Please call me if you have any guestions regarding this communication.




Angel Campos
Mmolzen-Corbin & Associates
acampos@molzencorbin.com
(505) 242-5700

]




Angel Campos

From: Cleatus Richards [cordpwd@zianet.com]

‘Sent: Friday, September 25, 2009 10:06 AM

To: Angel Campos

Subject: Re’ Ruidoso Phase 1A - CP#28 - Move Two WAW Lines
Angel:

| have reviewed change proposal # 28 to move two (2} WAW lines at the gravity belt thickener and belt filter press at
additional cost of $ 1,551.21 and add three calendar days to contract time and hereby acknowledge my pre-approvai of
same.

Cleatus Richards

City of Ruidoso Downs

————— Original Message -

iFﬂnn;AhgeHSampos_-a**‘:;.f‘ﬂ’ PR e L S T
To: RandaliCamp@ruidoso-nm. qov ; cordpwd@zianet.com ; williammorris@ruidoso-nm.gov |
Sandy.Edens@state.nm.us ; LisaSanchez@ruidoso-nm.gov

Cc: Chuck Spinello : Del Archuleta ; molzencorbin@windstream.net

Sent: Thursday, September 24, 2000 3:40 PM

Subject: Ruidoso Phase 1A - CP#28 - Move Two WAW Lines

September 24, 2009

TO: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

,;" RE: Engineer's Review of Change Proposal No. 28

Move Two WAW Lines at the Gravity Belt Thickener ang Belt Filter Press

A. SCOPE AND JUSTIFICATION: The washwater (WAW) connections installed at the Gravity Belt
Thickener and Belt Filter Press allows process inlet sludge to flow and mix with the
washwater supply which feeds a hose bibb at each of the machines. These washwater supply
connections to the hose bibbs need to be relocated. The new connection points will supply
clear washwater to the hose bibbs.

B. ENGINEER'S COMMENTS: The Contractor’s price proposal itemizes all labor, materials, and
equipment required to complete this work. The Contractor's price proposal is for a total
amount of $1,551.21. The price proposal includes the allowable Contractor markup. The work
includes two tapping saddle connections with related piping, valves, hangers and painting of
piping for the new washwater supply sources. We find the price proposal reasonable for the
scope of work. A time extension of three (3) calendar day is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please
acknowledge pre-approval by replying to this request. This additional work in the amount of
$1,551.21 will be added by Change Order to the Contract Documents after receipt of NMED
approval. Three (3) calendar days will be added to the Contract Time.

NOTE: THE CONTRACTOR IS REQUESTING APPROVAL NOTIFICATION NO LATER THAN OCTOBER 2, 28@9.
YOUR IMMEDIATE REPLY TO THIS PRE-APPROVAL REQUEST IS APPRECIATED.

| please call me if you have any questions regarding this communication.




Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
(5@5) 242-5700




EXHIBIT 9

CHANGE PROPOSAL NO. 29

INCLUDES:

R 1) Change Proposal No. 29, Rev. 2 — Received from Tatsch on
October 19, 2009*

2) Notice to Proceed Based on Pre-Approvals Received From
Owner and NMED with Contractor’s Change Proposal
No. 29 released to Tatsch Construction on October 15, 2009

by Engineer.
3) NMED Pre-Approval Dated October 5, 2009 |
4) Village of Ruidoso Pre-Approval Dated October 6, 2009

5) Ruidoso Downs Pre-Approval Dated October 6, 2009

* Tatsch Construction changed number of days from
L 6 calendar days to 12 calendar days for manufacture and
delivery of spray-wash system components.




Angei Campos

From: Angel Campos

‘Sent: Thursday, October 15, 2009 1:50 PM

To: ‘Richard A.Rogers'; ‘Miguel Chandler’

Subject: FW- Ruidoso Phase 1A - CP No. 29 Gravity Thickener Hopper Spray System - Notice to
Proceed

Attachments: CP#29 revi - Add Spray System to GBT Hopper.pdf

Miguel Chandler, Tatsch Construction
Copy of Notice to Proceed. |wilt call you to discuss.

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
{505) 242-5700

From: Angel Campaos
Sent: Tuesday, October 06, 2009 11:21 AM
To: 'Randall Camp'; cordpwd@zianet.com; 'EdensJr, Walter, NMENV'; WilliamMorris@ruidoso-nm.gov;

| LisaSanchez@ruidoso-nm.gov'

Cc: molzencorbin@windstream.net; Eric Sorenson; Del Archuleta; Ron Mosher
Subject: Ruidoso Phase 1A - CP No. 29 Gravity Thickener Hopper Spray System - Notice to Proceed

October 6, 200°

T0: Richard Rogers, Tatsch Construction
Miguel Chandler, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction '
Change Proposal No. 29 - Add Spray Nozzle System to Gravity Belt Thickener Hopper -

Notice to Proceed

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruidoso Downs, and
the New Mexico Environment Department have pre-approved Change Proposal No. 29 summarized in
the attachment dated October 5, 2009. By receipt of these pre-approvals, Tatsch Construction
i< authorized to proceed with this change proposal for the amount of $4,223.54., The

_requested time extension of six (6) calendar day is approved. This change proposal will be
added to the Contract by the Change Order provisions of the Contract Documents and will be

included in the next formal Change Order to the Contract.

1




Please call me, should you have any questions regarding this communication.

Sincerely,

From: Angel Campos

Sent: Monday, October 05, 2009 2:19 PM

To: 'Randall Camp'; cordpwd@zianet.com; ‘Edensir, Walter, NMENV'; 'LisaSanchez@ruidoso-nm.gov'

Cc: Del Archuleta; Ron Mosher; Eric Sorenson

Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval

October 5, 2009

TO: Randall Camp, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

 RE: Engineer’'s Review of Change Proposal No. 29
Add Spray Nozzle System to Gravity Belt Thickener Hopper
Request for Pre-Approval

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter
press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field
representative recommended to add a three spray nozzle system to the gravity belt
thickener. The automated spray nozzle system would be used at shut down of the thickener
~ to assist in removing thickened sludge from the hopper and also to remove thickened
_sludge from the pump forcemain line. Removing thickened sludge from the forcemain line
will prevent potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
1. Extend a 1” washwater supply line to the hopper, include a shut off valve and
solenoid valve.
2. Install three spray nozzles in the hopper.
3, Install electrical. conduit and wiring to solenoid valve.
4. Revise hardware and software programming to operate the solenoid valve.

The addition of the hopper spray system was approved by the Village of Ruidoso and the
City of Ruidoso Down.

B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal is not approved. The
Contractor’s revised price is for $4,223.54 which includes all labor, spray system from
Enviroquip, electrical work plus Contractor allowable markups. The spray system
materials from Enviroguip is for $2,842 and a listing of the components is included in
the proposal. We find the revised price proposal reasonable for the scope of work. A
time extension of six (6) calendar days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
. Please acknowledge pre-approval by replying to this request. This additional work in the
. _‘amount of $4,223.54, will be added by Change Order to the Contract Documents after '
receipt of NMED approval. A time extension of six (6) calendar days will also be
included in the Change Order.
2




From: Randy Camp [malito:RandallCamp@ruidoso-nm.gov]

From: Angel Cam

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9,
2009.

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5760

Sent: Friday, September 18, 2009 1:55 PM
To: Angel Campos
Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

On behalf of the Village of Ruidoso, | approve of this modification.
Randall Camp

Public Works Director

Village of Ruidoso

pos [mailto:acampos@molzencorbin.com]
Sent: Friday, September 18, 2009 6:23 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov

‘Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson;

“"Henry Henderson

Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System
September 18, 2009

RE: Gravity Belt Thickener Verification by Enviroquip
Hopper Modifications

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The
testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative
recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system
woulid be used at shut down of the thickener to assist in removing thickened siudge from the hopper and also to remove
thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent
potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
5. Extend a 1”7 washwater supply line to the hopper, include a shut off valve and solenoid valve.
6. Install three spray nozzles in the hopper.
7. Install electrical conduit and wiring to solenoid valve.
8. Revise hardware and software programming to operate the solenoid valve.

We agree with Enviroguip’s recommendation to add the spray system in the hopper. | am requesting authorization from
Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction.

Please call me should you have any gquestions regarding this request.

3




Sincerely,

. ‘Angel Campos
Molzen-Corbin & Associates
acampos@moizencorbin.com
{505) 242-5700




Tatsch Construction, Inc.

General Contractors

208 Highway 180 West
Silver City, N 88061

Phone; 575-538-3704  Fax: 575-538-2552

19-October-2009

www . latschconstruction.com

To: Angel Campos
Molzen-Corbin & Associates
2701 Miles Road, S.E.
Albuguerque, NM 87106

re: Change Proposal No. 29 rev. 2
Phase 1A - Sludge Handling and Ultraviolet Disinfection Fadilities

RFP: A. Campos made request via email dated 19 September 2009.

Description: ~ Add spray system and controls fo the Gravity Belt Thickener Hopper.

Excludes:
General Work: Tatsch Construction Inc. 398.00
Enviroquip 2,042.00
Bond Premium 4224 M $6.00 25.34
Subcontract Bond Premium 0747 M $25.00 18.68
Builders Risk Insurance 42235 C $0.0873 3.69
QOwner-Contractor Protective Insurance 4,224 M $0.7850 332
Subtotal 2,991.03
Fee 448.65
Subtotal 3.,439.68
Subcontracts: US Electrical Corporation 746.53
Subtotal 746.53
Fee on Subcontracts 37.33
Subfotal 783.86
Total This Change Proposal $4,223.54

We request additional contract time as follows: six days for procssing of this CP and six days for material delivery.

Addificna! contract time in the amount of twelve {12) caiendar days will be required for this work.
This proposal is offered for written acceptance by the Owner no later than 22 October 2009 and is thereafter withdrawn.

ik o

Submitted by:  Richard A. Rogers, Vice President B




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

Page 1
10/5/2009 12:03 PM

Item

Deseription Takeoff Qty Amount Amount
CP#29
11225.00
spry Scum Spray Header Sysiem 18.00 LnFt 642 18
642 18
18.00 Lzbor hours
15061.01 1" LP.S. PVC Pipe
D17¢ 1" Seh, 80 PVC Pipe i0.00  LnFt - 12
Inft 1" PVG Pipe Installation 8.00 Inft 24 -
1" L.P.S. PVC Pipe 24 12
0.672 Labor houwrs
15061.04 4" |.P.5. PVC Pipe _
Inft 4" PVC Pipe Installation 2.00 Inft 12 -
thd 4" Make-up Threaded Cennection 1.00 Each 10 -
4" L.P.S. PVC Pipe 22
0.63 Labor hours
15062.01 1" 5¢ch.80 PVC Fittings
9s 1" 90 Bl (SxS) Sch.80 PVC 1.00  Each - 5
9t 1" 90 E1 (Fptx Fpt) Sch.BO PVEC 400 Each - 14
1" $ch.80 PVC Fittings 19
15081.04 4" Service/Tap Saddles
106d 4" DIP x 1" Fpt Service Saddle 1.00 Each 71 43
4" ServicelTap Saddles 71 43
2.00 Labor hours
15100.01 1" Valve Installation
v 1" Valve (labor cnly) 1.00 Each 11 -
1" Valve Installation H
0,30 Laber hours
15122.00 Solenoid  Valves
B 1" Sclencid Valve 1,06 Each 36 0

Amount

Amount

560
660

12
24

36

12
10
22

4
19

114
114

11
11

36




Tatsch Construction, INc.

Standard Estimate Report
Ruidoso 1A - Change Order

ot

Page 2A

10/5/2009 12:03 PM

Amount Amount Amount

Item Description Takeoff Qty Amount
Solenoid  Valves 36 36
1.00  Labor hours
CP#29 807 91 0 ) 898
22.602 Labor hours
Partial Totals
Description Amount  Cuts/Adds Net Amount Totals Hours Rate Ci Cost per Unit rcent of Total
Labaor 807 807 22.602 hrs 88.83%
Material g1 91 10.14%
Subcontract
Equipment
Other
898 898 100.00
898

Partial Totaf

100.00%
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301 California St. SE
Albuquerque, NM 87108
505-260-1000
505-260-1001 fax

Tatsch Construction, Inc.
208 Highway 180 West
Silver City, NM 88061

Attention: Miguel Chandler
Reference: Phase 1A - Sludge Handling and UV Disinfection Facilities
Subject: Proposed Change Order - GBT Spray System

USEC is pleased to provide a cost for the above referenced RFP for the sum of:
USEC is including the following:

1. See attached sheets for details.
2. Proposal s based on standard working hours.

USEC is excluding the following:
1. NM Gross receipts tax

2.

3. Proposal is valid for 30 days.

Should you have any questions concerning this proposal, please do not hesitate to call at

505-260-1000.

Sincerely,
U.S, Electrical Corporation

. James 1. Garcia

ce: job file

October 2, 2009

$746.53
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ELECTRICAL
CORFPORATION

PROPOSED CHANGE/DIRECTED CHANGE ORDER
SUMMARY SHEET

FIRM NAME:; LS ELECTRICAL
DATE: 10/2/2000 PCO

Subject: Proposed Change Order - GBT Spray System

INDIVIDUAL SUBCONTRACTOR SUMMARY

TOTAL DIRECT LABOR: $ 263.82 TOTAL MATERIAL: $ 232.78

LABOR BURDEN: 53% 3 139.83 TOTAL LABOR: $ 403.65
TOTAL LABOR/IMATERIAL B 636.43
MARK UP @ 15% 3 95,46
SUBTOTAL B 731.89
BOND @ 2% B 14.64
GRAND TOTAL $ 747

PRIME CONTRACTOR SUMMARY

TOTAL DIRECT LABOR: $

LABOR BURDEN: _ % $

TOTAL LABOR: 3 TOTAL MATERIAL: 5

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: $

TOTAL QF ALL SUBCONTRACT(S) LABOR AND MATERIAL: $

GRAND TOTAL OF ALL LABOR AND MATERIAL: ¥

PRIME CONTRACTOR OVERHMHEAD: % $

PRIME CONTRACTOR PROFIT. % $

PRIME CONTRACTOR BOND: % $
GRAND TOTAL: i

SCHEDULE IMPACT:

DATE:

SIGNEL:




10/2/2009

US ELECTRICAL CORPORATION CONTRACT:
301 CALIFORNIA ST, GE
ALBUQUERQUE, NM 87108

Subject: Proposed Ghange Order - GBT Spray System

MATERIAL LABOR
DESCRIPTION QUAN UNIT '} EXTENSION | UNIT JEXTENSION RATE
3/4" PVCIRGS 20 3.66 73.20 0.100 2.00 27.80
3/4" PVC/RGS HUB 1 0,70 0.70 0.730 0.73 27.80
3/4" PVC/RGS CONN 2 28.19 56.38 0.750 1.50 27.80
I 3/4" PVG/RGS SUPPORTS 4 7.889 31.96 0.500 2.00 27.80
' #12 THHN 80 _0.70 5.00 0.008 0.81 27.80
CONNECT VALVE/PLG i 4.00 4.00 1.200 1,20 27.80
YUKON PROGRANMMING 1 0.00 0.00 0.000 0.00 27.80
SEALTITE FLEX 34" 6 3.76 22.56 0.075 0.45 27.80
344" CONDULET 1 38.98 36.98 0.550 0.55 27.80 ’
AS BUILTS 1 0.060 0.00 0.250 0.25 27.80

232,78 9.49




TOTAL

55.60

20.29

41.70

55.60

22.52

33.36

0.00

12.51

15.29

5.95

263.82




<= Enviroquip

a division of Eimco Water Technologies

October 1, 2009

Tatsch Construction, Ine.

208 Highway 180 West

Silver City, NM 88061

Phone: (575) 538-3704

RE: Village of Ruidoso- G.B.T. Hopper Wash Proposal #GBT-HW1

Dear: Mr. Miguel Chandler

Following is our proposal for a spray wash system provided by Enviroquip. The
equipment is for field assembly and installation by others into the Gravity Beit Thickener
Discharge Hopper. ,
One (1) lot of pipe, fittings and valves consisting of the following:

(1) 17 304 stainless steel shut-off Ball Valve

(1) 1”” 304 stainless steel Solenoid Valve, NEMA 4X rated coil enclosure

(1) Lot of threaded 1” and %” 304 stainless steel pipe and fittings

(3) ¥2” PVDF Spray Nozzles

(2) 17 304 stainless steel U-Bolts with nuts and washers

Total for the above equipment including freight to the job site- $2,042.00
Delivery is approximately Two (2) wecks.

This quote is good for thirty (30) days.

Sincerely,

i) 10,k

Michael Duick

Project Manager

Enviroquip

A division of Eimco Water Technologies

Phone: 512.834.6005
Fax: 512.834.6039

e-mail: mike.duick®qglv.com

Enviroquip 2 division of 2404 Rulland Drive Tek 512.834.8000 A GLY COMPANY
EIMCO Waler Technologies LLC Austin, TX 78758 USA Fax: 512.834.8030
. www.glv.com




Pilot Operated

AlLAO

Red-Haf*

General Service Solenoid Valves
Brass or Stainless Steel Bodies
3/8"to 2 1/2" NPT

NC ze[TT'}
i

2/2

SERIES

8210

Features

= Wide range of pressure ratings, sizes, and resilient
materials provide long service life and low internal leakage.

» High Flow Valves for liquid, corrosive, and air/inert
gas service.

» Industrial applications include:

- Gar wash - Laundry equipment
- Air compressors - Industrial water control
- Pumps
Construction
Vaive Parls in Contact with Fluids
Body Brass 304 Stainless Steel
Seals and Discs NBR or PTFE
Disc-Helder PA
Core Tube 305 Staintess Steel
Core and Plugnui 430F Staintess Stesl
Springs 302 Stainless Steel
Shading Caoil Copper Silver
Electrical
Watt Rating and :
Power Cansumpiion Spare Coil Parl Number
.‘gs:;r;a:]rg AC Seneral Purpose | Explosionprost
Classof | DC VA VA
Insutalion | Walls | Watls | Holding } Inrush AC e AC BG
F - 6.1 16 40 238216 - 238214 -
F 116 | 101 25 70 238610 { 238710 | 238814 ; 238714
F 6.8 | 16.1 3 180 272610 | 97617 | 272614 | 97617
F 171 40 93 238610 - 238614 -
F - 20 43 240 99257 99257 .
F - 20.1 48 240 | 272610 - 272614 -
H 30.6 - - - - 74073 - 74073
H 40.6 - - - 238910 238914

Standard Voltages: 24, 120, 240, 480 volts AC, 60 Hz {or 110, 220 volts AC, 50 Hz).
B, 12, 24, 120, 240 volis DC. Must be specified when ordering, Other voltages availabie

when required.

Solenoid Enclosures

Sla:_adard: Red-Hat I} - Watertight, Types 1, 2, 3, 35, 4, and 4X; Red-Hat - Type {,

6F, 7, and 9; Red-Hat - Explostonproof and Watertight, Types 3, 4,
4X, 7, ang 9.

(To order, add prefix "EF” o catalog number, except Cataiog
Numbers 8210857, 8210858, and 8210859. Valves not available with
Explosionproof enclosures. )

See Optional Features Section for other available options.

Nominal Ambient Temperature Ranges:

Red-Hat 1i/
Red-Hat  AC: 32°F to 125°F (0°C to 52°C)

Red-Hat Il DC: 32°F to 104°F {0°C to 40°C)

Red-Hat  DC: 32°F te 77°F {(O°C t0 25°C)
{104°F/40°C necasionatly)

Aefer to Engineering Section for detaffs,

Approvals:
CSA certified. Red-Hat It meets applicable CE directives.
Refer to Engineering Section for details,

2,09 R4




ASCO

Specifications (English units)

. Watl Rating/
Opgrating Pressure Difterential (psi) Max. Fluid Ciass of Cait
Max. AC Max. DG Temp. 'F Brass Body Staintess Stesl Body nsulation @
Pipe Oitiee Ay Light QH | fir- Light Oil Consly, Conslr.
Size Size |EvFlow tnert @300 | inet @ 300 GCatalog Rel. | UL | Cataleg § Rel. | UL &
ins. {ing,] | Factor {Min. | Gas | Water] 88U | Gas| Water| 85U A | BC Number No. @| Lisling | Number | No. ®| Listiag | AC ne
‘% NORMALLY CLOSED (Ciosed when de-energized), NBR or PTFE @ Sealing
an 348 15 O [ 1501 125 - 40 [ 40 - 180 ] 150 8210673 @ iP ® | 8210G36®| 1P [ ] 6.1/F | 11.6/F
38 5/8 3 0 | 150 150 - 40 40 - 180 | 150 8210693 50 o] - - - 10.1/F| $1.6/F
38 5/8 3 5 [200| 150 135 | 125 100 100 | 180 [ 150 821061 6D G - - - 6.A/F | #1.6/F
378 5/8 3 5 [3c0} 3oc 300 - - - 5| - 821066 50 G - - - 1714/F| -
1/2 e | 2.2 @ 150§ 125 - 40 | 40 - 180 | 150 8210G15@ 2P ® | 8210637 3| 2p ® | 61/F | 116/F
1/2 5/8 4 0 [150; 150 - 4 | 40 - 180 | 50 8210694 50 O - - - 10.1F| $1.6/F
12 5/8 4 0 | 150! 150 125 | 40| 40 - 175 | 150 - - - 8210687 7D ® | 17A/F] 11.65F
1/2 5/8 4 5 [260% 150 135 [ 125] 100 100 | 180 [ 150 825062 [i11] O - - - 6.1/F | 11.6/F
112 5/8 4 5 | 3001 300 300 - - - 175 ~ 828067 50 O - - - 17.1F -
12 3/ 4 5 [ - 1 300 - - | 300 - 180 | 125 82106227 5D O - - - 17.1/F} 40.6/H
— 4 5/8 4.5 0 [1507 150 125 | 40 | 40 - 176 | 150 - - - 8210688 7D ® | {71/6F 11.6F :
RIL 34 5 5 1257 125 125 100 %0 75 180 | 150 8210G9 90 O - - - B.1/F {1 11.6/F
4 4 5 o | 1507 150 - 40 40 - 180 | 150 8210695 80 O - - - 101/ 11.6/F
34 3/4 6.5 5 [250] 150 100 | 125 125 125 186 | 150 821063 11D &) - - 6.1/F | 11.6/F
34 34 6 0| - - - 200| 180 186 - 77 8210826 &+ 1 10P - - - - - JanseH
34 34 ] 0 [350f30i 200 | - | - - oo | - | 820G @f| 40P | @ - - - [1ear] -
;_| l;j { - - - - ;; Qg; ;ggg i ki) - QZJII lgg 150 - -
> i 1 13 0 (1501 125 125 - - - 180 - . A d 8210689 | 450 ® |16.4F] -
T T ™1 5 150 150 ] v VR R R I AL L L R T g O EAUARE
i 1 13.5 0 |36 225 115 - - - 200 - 8210627 1 42P * - - - 20.1/F -
1 1 13.5 | 10 [ 3009 300 300 - - - 175 - 8210678 13p - - - - 17.9F -
- 114 118 | 15 0| - - - 100| 100 80 - 77 8210855 1 320 - - - - - | 30.6/H
i 114 118 | 15 0 [1509 125 125 - - - 180 - 8210G55 43D * - - - 16.4F| -
114 11/8 15 5 [1509 150 100 [125] 125 125 180 | 150 8210G8 16D 0O - v - B.1F | 11.6/F
112 114 | 225 {0 - - - 100 100 80 - 77 8210B56 £ 33D - - - - - |30.6H
1482 114 | 2251 0 [150F 125 125 - - - 180 - 8210656 1 44D hd - - - 1645 -
1172 11/4 ] 225 1 5 [150f 150 100 | 125 125 125 {180 | 150 8210622 18D L4 - - - B.1/F | 11.6/F
2 13M 43 5 150§ 125 90 50 50 50 180 | 150 82106100 20P L - - B.1/F | 1%.6/F
2112 134 | 45 5 [150¢ 125 0 50 | 50 50 180 | 150 82106101 21P L4 - - - 6.1/F | 11.6/F
~LNORMALLY OPEN (Dpen when de-enargizad), NBR Seating (PA Disc-Halder, excapt as noted) L
\R\ 5/8 3 0 [150F 150 125 | 125 125 80 186 ¢ 150 8210633 2D . - - - wgg-rﬁn:
38 3 5 [ 250 200 200 250 ( 200 200 180 7 180 | 8210G11@ @ | 39D [ ] - - -/‘ﬂﬁﬁ: 11.6/F
142 58 Twd | 0 |160f 1501 125 |125] 126 [ 80 | 180 150 | 6210634 | 230 | @ - - A [wan[11eF
142 5/8 3] 150§ 150 100 | 1254 125 80 186 ] 150 - - - 8210&30,/57'0 ® | 10.9/F| M.6F
112 5/8 4 ] L, 200 200 250 [ 200 200 1861 180 | 8210G12® @ | 34D [ ] / - - 10.4/F| 11.6/F
314 3/4 5.5 0 (150 TQD\,.,__IZS 125| 125 80 180§ 150 8210635 25D y’, - - - 10.4F | 11.6/F
4 5/8 3 0 | 150} 150 125 125 80 118G ] 150 - /’- 82110638 | 38D ® | 10.4/F| 11.6F
a 34 | 65 15 | - | - - 200 | 200 | - {160 [ B210013,724D | @ - - - - |168F
a4 | 34 | 65 | 5 |250[ 200 | 200 | - [ G- t180] - gpedls | 46D | @ - - - e -
3 1 13 0 [125] 125 125 - - T 180 74510%7@ @& | 3D [ ] - - - 20/F -
b i 13 5 - - - 125] 125 125 ).ﬂ:ﬂﬂ 8210014 26D L& - - - - | 16.8/F
i 1 13 | 5 {50 160 | 125 | - [ - it =l 8210614 47D | @ - - - e -
11/4 118 | 15 0 {t25] 125 125 - 7/- 180 - 8270558@ ® | 35D L] - - - 20/F -
114 b1 15 16| - | - - |psTos | e 1 - [ 180 | s20piE™w 26D | @ - - - - |68
11/4 11/8 ] 15 5 1150 150 1‘25/' - - - 180 - 8210G18 ?El.'h.‘_l L] - - - 16.1F| -
112 1141 225 | 0 {125 135;/125 - - - 180 - |[8210B59 @ @ | 36D \__l - - - 20/F -
-------- T |11 es | 5 [ -1 - - |12 e [ 125 - | 180 8210032 I - - - [ 16.8F
1172 114 | 225 150 | 150 125 - - - 180 - 8210G32 490 L] - "'\ - 16.1/F -
2 13/ s -] - . |2s[ s | 125 | - [ 1s0 |  s210108 jop | e - D - {1680F
2 43 5 |125] 125 125 - - - 180 - 82106103 50P L] - - :'"“d.g;j.fF -
134 45 5 - - - 125 | 125 125 . 150 210104 27P L] - - - -‘"‘d@iF
- 2102 134 | 45 5 | 1264 125 125 - - - 180 - 824106104 51P L - 1BAF] -
Nolas: ® 5 psi on Air; 1 psi on Water. ® Valves not avallable with Explosionproof enctosures,
) @ Vaive provided with PTFE main disc. @ On 50 hertz service, the watt rating for the 6.1/F solencid is 8.1 watts.
[ @ Valve includes Ultern (G.E. 1rademark) piston. @ AG consiruction also has PA sealing.
@ Letter D" danotes diaphragm construction; "£” denotes piston construstion. @ No disc-holder.
@ (O Salely Shutoff Valve, @ General Perposs Valve, @ Stainless Steel disc-holder.
Referio Engineering Section (Approvals) for details. $ Must have solenoid mounted verlical and upright.
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8210 ASUA

Dimensions: inches (mm)

Gansir. Refs. 39

NPT, BOTH ENDS

9/32 DIA.
2 MOUNTING HOLES

SHOWING MOUNTING
BRACKET ONLY

__% Canstr. Refs. 40-51

1/2 NPT

pE——

! t__:}a
| | ‘

vl

1.656 [42] 281 DA
2 MOUNFING HOLES

| —
£y T portor s
H [}
: L
B SN E— - L - — OPTIOMAL MOUNTING BRACKET
': ] I WPT
| I - BOMH "ENDS
t —=
. } 1.625 [43.3}
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Tangential full cone nozzles
Plastic version
Series 422 / 423

Vaneless iangential design
combined with PVDF
construction offers an
excellent nozzle for critical
environmental and chemical
Processing uses.
Applications:

« Mist eliminator washing

+ Chemical reaciors

+» Scrubbers

Pimensions [in.]

Intet
(NPT) Li 12 H1 H2
R RET T Rt - <
nier— Ap s sl
BN 1 Rt B RSty / SN R X
¥ ENalal 404
I3 Flow Rale Spray Width
% {Gallons Per Minute) at 40psi
o litres
O per
= minule
O 40 | 60 | 80 | 100 H=10"

psi

120°

SEEYTIS
346"
.34.6"

348"
34.6"
34.6"

14|
o[ 8487
|i8487|:

adg"

154

348"

| 295

04
Conversion formula for the above series: V=V, (EZ_)
P

1

For a complete listing of ali PVDF nozzles, see page 14.

45

[




NOTES:

1. ALL PIPE AND FITTINGS SUPPLIED FOR FILELD ASSEMBLY.
2. ALL PIPE AND FITTINGS ARE THREADED 304 S.S.

3. {1) 1" BALL VALVE AND SOLENQID VALVE ARE

SUPPLIED FOR FIELD LOCATION AND INSTALLATION.

1" U-BOLT 304 S.8: 1" U-BOLT 304 8.5,

HRE FIELD LOCATE AND PROVIDE
/18" DIA. HOLES OR SLOTS
PLAN VIEW 1" 304 S.5. PIPE
31 3 213
PIPE CAP 1410 144" 1.10 147 1219 147 110 174"
- — +
st T /‘ ,ﬁ‘————r"_
| +hi |
:I! [
& \ 1t
3 L 1
1 N 4] 5
bl
S = s :|1 i
— 0 L ANl L
U T ™
u_—:::;::—:fﬁ-‘?—é%:E::—:::E: e R ?—
h [ 1l -3 i
1" 304 5.8. PIPE
142 304 S.8. PIPE~"}
1/2° 90 DEGREE <1 | L
CONICAL $PRAY v 7 7 =
NOZZLE RATED I
AT 13 GP.M. [ _E
I
r’L‘w T ) )
FRONT VIEW RIGHT SIDE VIEW
Z<=Enviroquip A GV 1@ B
4 Girmon of Gimcg Water Technologies COMPANY L af wios sreseeion Phiswirerrd
NOT FOR CONSTRUCTION PROPOSED HOPPER WASH BAR ?ﬁ:ﬁﬁ&%ﬁﬁ%’ﬂﬁﬁkﬁ%ﬁﬁﬁ%ﬁ?&gﬁﬁi“‘uﬁ'-’= Tt W -
PROJECT: Village of Ruidoso o Ng; s::.ALE PRINTS
T 20701 Ruidoso, New Mexice RS;IEH oM: BEI
2808 | GBI Hopper Wash Bar Preposal
INTAL RELEASE RN ot ”&”05'\ 20701 GBT-HW }i
HER | OTY | CESCRIPTION [ TOTAL WT, REVISION ECO § HY § CHKD | DATE CHECKD - i A




AngelCampos

From: Angel Campos

‘Sent: Tuesday, October 06, 2009 11:21 AM

To: 'Randall Camp'; cordpwd@zianet.com; 'EdensJr, Walter, NMENV*; WilliamMorris@ruidoso-
nm.gov; ‘LisaSanchez@ruidosc-nm.gov

Cc: molzencorbin@windstream.net; Eric Sorenson; Del Archuleta; Ron Mosher

Subject: Ruidoso Phase 1A - CP No. 29 Gravity Thickener Hopper Spray System - Notice to Proceed

Attachments: CP#29 rev! - Add Spray System to GBT Hopper.pdf

Qctober 6, 2009

TO: Richard Rogers, Tatsch Construction
Miguel Chandler, Tatsch Construction

CC: Randall Camp, Village of Ruidoso
Bill Morris, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Ruidoso WWTP Phase 1A Construction
Change Proposal No. 29 - Add Spray Nozzle System to Gravity Belt Thickener Hopper -

Notice to Proceed

This is to inform Tatsch Construction that the village of Ruidoso, City of Ruildoso Downs, and
the New Mexico Environment Department have pre-approved Change Proposal No. 29 summarized in

_‘the attachment dated October 5, 2009. By receipt of these pre-approvals, Tatsch Construction

is authorized to proceed with this change proposal for the amount of $4,223.54. The
requested time extension of six (6) calendar day is approved. This change proposal will be
added to the Contract by the Change Order provisions of the Contract Documents and will be
included in the next formal Change Order to the Contract.

Please call me, should you have any questions regarding this communilcation.

Sincerely,

From: Angel Camnpos
Sent: Monday, October 05, 2009 2:19 PM
To: 'Randall Camp'; cordpwd@zianet.com; ‘Edenslr, Walter, NMENV'; 'LisaSanchez@ruidoso-nm.gov'

Cc: Del Archuleta; Ron Mosher; Eric Sorenson
Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval

October 5, 2009

TO: Randall Camp, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 29
' Add Spray Nozzle System to Gravity Belt Thickener Hopper
Request for Pre-Approval




A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter
. press and gravity belt thickener on September 15 and 16, 2009. Enviroguip field

- .representative recommended to add a three spray nozzle system to the gravity belt
thickener. The automated spray nozzle system would be used at shut down of the thickener
to assist in removing thickened sludge from the hopper and also to remove thickened
sludge from the pump forcemain line. Removing thickened sludge from the forcemain line
will prevent potential clogging/plugging problems.

The scope of work for the spray nozzle system will include: .
1. Extend a 1” washwater supply line to the hopper, include a shut off valve and
solenoid valve.
2. Install three spray nozzles in the hopper.
3. Install electrical conduit and wiring to solenoid valve,
4. Revise hardware and software programming to operate the solenoid valve.

The addition of the hopper spray system was approved by the Village of Ruidoso and the
City of Ruidoso Down.

B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal is not approved. The
Contractor’s revised price is for $4,223.54 which includes all labor, spray system from
Enviroquip, electrical work plus Contractor allowable markups. The spray system
materials from Enviroquip is for $2,042 and a listing of the components is included in
the proposal. We find the revised price proposal reasonable for the scope of work. A
time extension of six (6) calendar days is requested by the Contractor,

- L SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
_.“Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in the
amount of $4,223.54. will be added by Change Order to the Contract Documents after
receipt of NMED approval. A time extension of six (6) calendar days will also be
included in the Change Order.

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9,
2609,

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin.com
(505) 242-5700

From: Randy Camp [mailto:RandaliCamp@ruidoso-nm.gov]

Sent: Friday, September 18, 2009 1:55 PM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A - Gravity Thickener Haopper Spray System

“'OnbehaﬁoftheVﬁmgeofRuwoso,tappMNE(ﬁthBrnodﬁmaﬂom
Randall Camp




" Public Works Director

Village of Ruidoso

‘From: Angel Campos [mailto:acampos@molzencorbin.com]
‘Sent: Friday, September 18, 2009 6:23 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov
Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson;

Henry Henderson
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

September 18, 2009

RE: Gravity Beit Thickener Verification by Enviroquip
Hopper Modifications

Tatsch Construction and Enviroquip tested the beit filter press and gravity belt thickener on September 15 and 16. The
testing included electrical and instrumentation/control verification. Gary Hahn, Enviroguip field representative
recommended to add a three spray nozzie system to the gravity belt thickener. The automated spray nozzle system
would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove
thickened sludge from the pump forcemain line, Removing thickened siudge from the forcemain line will prevent
potential clogging/plugging problems.

The scope of work for the spray nozzle system will inciude:
5 Extend a 17 washwater supply line to the hopper, include a shut off valve and solenoid valve.
6. install three spray nozzles in the hopper.
7. install electrical conduit and wiring to solenoid valve.
8 Revise hardware and software programming to operate the solenoid valve.

i

 We agree with Enviroquip’s recommendation to add the spray system in the hopper. | am requesting authorization from

Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction.
Please call me should you have any questions regarding this request.

Sincerely,

Angel Campos

Molzen-Corbin & Associates

acampos@molzencorhin.com
{505) 242-5700
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Angel Campos

From: EdensdJr, Walter, NMENV [Sandy.Edens@state.nm.us]

Sent: Monday, October 05, 2009 5:19 PM

To: Angel Campos

Subject: RE: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System -

Request for Pre-Approval

| concur assuming funds are available.

Sandy Edens, PE.

Project Manager

New Mexico Environment Department, CPB
5500 San Antonio NE

Albuguerque, NM 87109

505-222-9512

From: Angel Campos [ mailto:acampos@molzencorbin.com]
Sent: Monday, October 05, 2009 2:19 PM
To: 'Randall Camp'; cordpwd@zianet.com; Edens]r, Walter, NMENYV; LisaSanchez@ruidoso-nm.gov

Cc: Archuleta, Del; Ron Mosher; Eric Sorenson
Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval

October 5, 2609

TO: Randall Camp, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
Sandy Edens, New Mexico Environment Department

RE: Engineer's Review of Change Proposal No. 29

Add Spray Nozzle System to Gravity Belt Thickener Hopper
Request for Pre-Approval

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroguip tested the belt filter
press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field
representative recommended to add a three spray nozzle system to the gravity belt
thickener. The automated spray nozzle system would be used at shut down of the thickener
to assist in removing thickened sludge from the hopper and also to remove thickened
sludge from the pump forcemain line. Removing thickened sludge from the forcemain line

will prevent potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
1. Extend a 17 washwater supply line to the hopper, include a shut off valve and
solenoid valve.
2. Install three spray nozzles in the hopper.
3. Install electrical conduit and wiring to solenoid valve.
4. Revise hardware and software programming to operate the solenoid valve.

The addition of the hopper spray system was approved by the Village of Ruidoso and the
City of Ruidoso Down.

8. ENGINEER'S COMMENTS: The Contractor’s initial price proposal is not approved. The

Contractor’s revised price is for $4,223.54 which includes all labor, spray system from
1




‘Enviroguip, electrical work plus Contractor allowable markups. The spray system
materials from Enviroquip is for $2,042 and a listing of the components is included in
the proposal., We find the revised price proposal reasonable for the scope of work. A

- time extension of six (&) calendar days is reguested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
please acknowledge pre-approval by replying to this request. This additional work in the
amount of $4,223.54. will be added by Change Order to the Contract Documents after
receipt of NMED approval. A time extension of six (6) calendar days will also be
included in the Change Order.

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9,
2009,

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700

From: Randy Camp {mailto:RandallCamp@ruidoso-nm.gov]
Sent: Friday, September 18, 2009 1:55 PM

" "To: Angel Campos
. Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

On behalf of the Village of Ruidoso, | approve of this modification.
Randalf Camp

Public Works Birector

Village of Ruidoso

From: Angel Campos [mailto:acampos@molzencorbin.com]

Sent: Friday, September 18, 2009 6:23 AM

To: RandallCamp@ruidese-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov

Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuieta; Eric Sorenson;

Henry Henderson
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

September 18, 2009

RE: Gravity Belt Thickener Verification by Enviroguip
Hopper Modifications

Tatsch Construction and Enviroguip tested the belt filter press and gravity belt thickener on September 15 and 16. The
testing inciuded electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative
recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system
would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove

. ‘thickened sludge from the pump forcemain line. Removing thickened studge from the forcemain line will prevent

potential clogging/plugging problems.




The scope of worlk for the spray nozzle system will include:

5. Extend a 17 washwater supply line to the hopper, include a shut off valve and solenoid valve,
Install three spray nozzles in the hopper.

6.
.7 Install electrical conduit and wiring to solenoid valve,
8.

Revise hardware and software programming to operate the solenoid valve.

We agree with Enviroquip’s recommendation to add the spray system in the hopper. | am requesting authorization from
Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction.

Please call me should you have any questions regarding this request.
Sincerely,

Angel Campos

Molzen-Corbin & Associates

acampos@molzencorbin.com
{505) 242-5700

This inbound email has been scanned for malicious software and transmitted safely to you using Webroot
Email Security.

]

Confidentiality Notice: This e-mail,including all attachments is for the sole use of the intended recipient(s) and
may contain confidential and privileged information. Any unauthorized review,use, disclosure or distribution is
prohibited uniess specifically provided under the New Mexico Inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy ali copies of this message.

This email has been scanned using Webroot Email Security.

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the intended recipient(s) and
may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is
prohibited unless specifically provided under the New Mexico Inspection of Public Records Act. If you are not
the intended recipient, please contact the sender and destroy all copies of this message. -- This email has been
scanned by the Sybari - Antigen Email System.




AngeiCampos

From: Lisa Sanchez [LisaSanchez@ruidoso-nm.gov]

Sent: Tuesday, October 06, 2009 10:51 AM

To: Angel Campos .

Subject: RE’ Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System -
Request for Pre-Approval '

Importance: High

Angel,

Randy instructed me to let u know that he approves this CP#29

Lisa

From: Angel Campos [mallto:acampos@molzencorbin.com]

Sent: Monday, October 05, 2009 2:19 PM

To: 'Randall Camp'; cordpwd@zianet.com; Edenslr, Walter, NMENV; LisaSanchez@ruidoso-nm.gov

Cc: Del Archuleta; Ron Mosher; Eric Sorenson
Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-Approval

October 5, 2809

TO: Randall Camp, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
sandy Edens, New Mexico Environment Department

jRE: Engineer's Review of Change Proposal No. 29
Add Spray Nozzle System to Gravity Belt Thickener Hopper
Request for Pre-Approval

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter
press and gravity belt thickener on September 15 and 16, 2009. Enviroquip field
representative recommended to add a three spray nozzle system to the gravity belt
thickener. The automated spray nozzle system would be used at shut down of the thickener
to assist in removing thickened sludge from the hopper and also to remove thickened
sludge from the pump forcemain line. Removing thickened sludge from the forcemain line
will prevent potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
1. Extend a 1” washwater supply line to the hopper, include a shut off valve and
solenoid valve. ‘
2. Install three spray nozzles in the hopper.
3. Install electrical conduit and wiring to solenoid valve.
4. Revise hardware and software programming ‘to operate the solenoid valve.

The addition of the hopper spray system was approved by the vVillage of Ruidoso and the
City of Ruidoso Down.

/8. ENGINEER'S COMMENTS: The Contractor’s initial price proposal is not approved. The
Contractor’s revised price is for $4,223.54 which includes all labor, spray system from
Enviroquip, electrical work plus Contractor allowable markups. The spray system

1




materials from Enviroquip is for $2,042 and a listing of the components is included in
the proposal. We find the revised price proposal reasonable for the scope of work. A
time extension of six (6) calendar days 1is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
please acknowledge pre-approval by replying to this request. This additional work in the
amount of $4,223.54. will be added by Change Order to the Contract Documents after
receipt of NMED approval. A time extension of six {6) calendar days will also be
included in the Change Order.

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9,
2009.

please call me if you have any questions regarding this communication.

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700

From: Randy Camp {maiito:Randai!Camp@ruidoso-nm.gov]

Sent: Friday, September 18, 2009 1:55 PM
To: Angel Campos

P ‘Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

On behalf of the Village of Ruidoso, | approve of this modification.
Randall Camp

Public Works Director

village of Ruidoso

From: Angel Campos [mailto:acampos@molzencorbin.com]
Sent: Friday, September 18, 2009 6:23 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov

Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson;
Henry Henderson

Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

September 18, 2009

RE: Gravity Belt Thickener Verification by Enviroquip
Hopper Modifications

Tatsch Construction and Enviroquip tested the belt filter press and gravity belt thickener on September 15 and 16. The
testing included electrical and instrumentation/control verification. Gary Hahn, Enviroguip field representative
recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzle system
would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to remove
thickened sludge from the pump forcemain line. Removing thickened sludge from the forcemain line will prevent

—.potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
2




Extend a 17 washwater supply fine to the hopper, include a shut off vaive and solenoid valve,
install three spray nozzles in the hopper.

install electrical conduit and wiring to solenoid valve.

Revise hardware and software programming to operate the solenoid vaive.

® N o

We agree with Enviroquip’s recommendation to add the spray system in the hopper. | am requesting authorization from
Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction.

Please call me should you have any questions regarding this request.
Sincerely,

Angel Campos

Molzen-Corbin & Associates

acampos@molzencorbin.com
{505) 242-5700




AngelCmnpos

From: Cleatus Richards [cordpwd@zianet.com}

Sent: Tuesday, October 06, 2009 7:45 AM

To: Angel Campos

Subject: Re- Ruidoso Phase 1A - Change Proposal No, 29 Gravity Thickener Hopper Spray System -

Request for Pre-Approval

Angel:

| have reviewed change proposal # 29 to add Gravity Thickener Hopper Spray System at added cost of § 4,223.54 and
add 6

calendar days to contract time and hereby acknowledge my pre-approval of same

Cleatus Richards

City of Ruidosc Downs

————— Original Message -----
From:‘Angel Campos

To: ‘Randall Camp' ; cordpwd@iiané‘é.dohw ; EdensJr. Walter, NMENV LisaSén'chéZ@'rdidbsb-n'rﬁ.'qov o
Cc: Del Archuleta ; Ron Mosher ; Eric Sorenson
Sent: Monday, October 05, 2009 2:19 PM

Subject: Ruidoso Phase 1A - Change Proposal No. 29 Gravity Thickener Hopper Spray System - Request for Pre-
Approval

October 5, 20809

TO: Randall Camp, Village of Ruidoso
Cleatus Richards, City of Ruidoso Downs
sandy Edens, New Mexico Environment Department

RE: Engineer’'s Review of Change Proposal No. 29
Add Spray Nozzle System to Gravity Belt Thickener Hopper
Request for Pre-Approval

A. SCOPE AND JUSTIFICATION: Tatsch Construction and Enviroquip tested the belt filter
press and gravity belt thickener on September 15 and 16, 20@9. Enviroguip field
representative recommended to add a three spray nozzle system to the gravity belt
thickener. The automated spray nozzle system would be used at shut down of the
thickener to assist in removing thickened sludge from the hopper and also to remove
thickened sludge from the pump forcemain line. Removing thickened sludge from the
forcemain line will prevent potential clogging/plugging problems.

The scope of work for the spray nozzle system will include:
1. Extend a 1”7 washwater supply line to the hopper, include a shut off valve and
solenoid valve.
2. Install three spray nozzles in the hopper.
3. Install electrical conduit and wiring to solenoid valve.
4. Revise hardware and software programming to operate the solenoid valve,

The addition of the hopper spray system was approved by the Village of Ruidoso and the
City of Ruidoso Down.




B. ENGINEER'S COMMENTS: The Contractor’s initial price proposal is not approved. The
Contractor’s revised price is for $4,223.54 which includes all labor, spray system from
Enviroguip, electrical work plus Contractor allowable markups. The spray system

| materials from Enviroquip is for $2,042 and a listing of the components is included in

the proposal. We find the revised price proposal reasonable for the scope of work. A
time extension of six (6) calendar days is requested by the Contractor.

C. SUMMARY - REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The
Engineer is requesting pre-approval of this additional work from the Owner and NMED.
Please acknowledge pre-approval by replying to this request. This additional work in
the amount of $4,223.54. will be added by Change Order to the Contract Documents after
receipt of NMED approval. A time extension of six (6) calendar days will also be
included in the Change Order.

NOTE: TATSCH CONSTRUCTION IS REQUESING A RESPONSE TO PROCEED NO LATER THAN OCTOBER 9,
2009,

Please call me if you have any questions regarding this communication.

Angel Campos

Molzen-Corbin & Associates
acampos@molzencorbin. com
(5085) 242-5700

) i From: Randy Camp [mailto:RandallCamp@ruidoso-nm.gov]
‘| Sent: Friday, September 18, 2009 1:55 PM

To: Angel Campos
Subject: RE: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

On behalf of the Village of Ruidoso, | approve of this modification.
Randall Camp

Public Works Director

Village of Ruidoso

From: Angel Campos [maiito:acampos@molzencorbin.com]
Sent: Friday, September 18, 2009 6:23 AM

To: RandallCamp@ruidoso-nm.gov; cordpwd@zianet.com; BobbySnowden@ruidoso-nm.gov

Cc: Richard A.Rogers; miguel@tatschconstruction.com; molzencorbin@windstream.net; Del Archuleta; Eric Sorenson;

Henry Henderson
Subject: Ruidoso Phase 1A - Gravity Thickener Hopper Spray System

September 18, 2009

RE: Gravity Belt Thickener Verification by Enviroquip
Hopper Modifications

Tatsch Construction and Enviroquip tested the beft filter press and gravity belt thickener on September 15 and 16. The
‘testing included electrical and instrumentation/control verification. Gary Hahn, Enviroquip field representative

, recommended to add a three spray nozzle system to the gravity belt thickener. The automated spray nozzie system
would be used at shut down of the thickener to assist in removing thickened sludge from the hopper and also to




remove thickened sludge from the pump forcemain line. Removing thickened studge from the forcemain line will
prevent potential clogging/plugging problems.

1 The scope of work for the spray nozzle system will inciude:

5. Extend a 1”7 washwater supply line to the hopper, include a shut off valve and solenoid valve.
6. Install three spray nozzles in the hopper.

7. Install electrical conduit and wiring to solenoid valve.

8. Revise hardware and software programming to operate the solenoid valve.

We agree with Enviroguip’s recommendation to add the spray system in the hopper. | am requesting authorization
from Ruidoso and Ruidoso Down to request a price proposal from Tatsch Construction.

Please call me should you have any questions regarding this request.
Sincerely,

Angel Campos

Molzen-Corbin & Associates

acampos@molzencorbin.com
{505) 242-5700




